
ID Task Name
985 Release Of Silicon Reconstruction Code

446 Successful Readout of Hybrid With SASEQ Test Stand

15 Sensor Probing Equipment Setup And Certification Complete

437 Successful Readout Of More Than 1 Silicon Hybrid

563 Silicon Prototype Mechanical Stave Built

33 Choose L0 Silicon Sensor Technology

69 Choose L1 Silicon Sensor Technology

91 L2-L5 Silicon Sensors Released For Production

262 Silicon L2-L5 Digital Jumper Cables Released For Production

38 L0 Silicon Sensors Released For Production

70 L1 Silicon Sensors Released For Production

399 Silicon High-mass Cables Ready

994 Release Silicon Unpacking And Translation Packages

999 Release Silicon Examine Package

844 Silicon Cylinders Released for Production

451 Successful Readout Of Silicon Single-unit Full-chain

1004 Release Silicon Event Display Package

237 Silicon L0 Flex Cables Released For Production

677 Begin 20cm Gang Production

798 Successful Fabrication of an Electrical-grade Pre-production Silicon Stave

138 SVX4 Released For Production

41 1st L0 Silicon Sensor Delivered

71 1st L1 Silicon Sensor Delivered

97 25% L2-L5 Silicon Sensors Delivered And Tested

194 Silicon L1 Hybrids Released For Production

358 Silicon SASEQ Test Stands Ready

225 Silicon L2-L5 Hybrids Released For Production
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ID Task Name
147 Silicon L0 Hybrids Released For Production

1015 Release Silicon Calibration Code Package With Documentation

250 Silicon L0-L1 Digital Jumper Cables Released For Production

439 Successful Readout Of Full Silicon Stave

585 Stave Shells For South Silicon Complete

137 SVX4 Wafers Delivered

42 All L0 Silicon Sensors Delivered And Tested

72 All L1 Silicon Sensors Delivered And Tested

265 Silicon L2-L5 Digital Jumper Cables Produced And Tested

501 Silicon Layer 0 South Mechanical Assemblies Complete

413 Silicon HV System Components Ready

956 Decide On Final Radiation Monitoring System

98 50% L2-L5 Silicon Sensors Delivered And Tested

1021 Release Silicon Monitoring Code Package With Documentation

588 Stave Shells For North Silicon Complete

968 Temperature Monitoring System Ready To Be Installed

506 Silicon Layer 0 North Mechanical Assemblies Complete

240 Silicon L0 Flex Cable Production And Testing Complete

368 All Silicon  Interface Crate Backplanes Produced And Tested

571 Stave Cores For South Silicon Complete

647 Silicon Module Production Begun

648 Silicon L0 Module Production Begun

195 Silicon L1 Hybrid Production Complete

513 Silicon Layer 1 South Mechanical Assemblies Complete

665 Silicon L1 Module Production Begun

253 Silicon L0-L1 Digital Jumper Cables Produced And Tested

266 All Silicon Digital Jumper Cables Produced And Tested
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ID Task Name
575 Stave Cores For North Silicon Complete

196 Silicon L1 Hybrid Production And Testing Complete

99 75% L2-L5 Silicon Sensors Delivered And Tested

455 Successful Readout Of Multiple Silicon Staves with All Final Components

163 Silicon L0 Hybrid Production Complete

518 Silicon Layer 1 North Mechanical Assemblies Complete

687 Module Production for L2-L5 South Silicon Begun

695 L2-5 (10/10 South Axial) Silicon Module Production Begun

719 20/20 South Axial Silicon Module Production Begun

741 10/10 South Stereo Silicon Module Production Begun

764 20/20 South Stereo Silicon Module Production Begun

668 Silicon L1 Module Production Complete

960 Radiation Monitoring System Ready For Installation

324 Silicon Adapter Cards Released For Production

673 Silicon L1 Module Production and Testing Complete

164 Silicon L0 Hybrid Production And Testing Complete

281 Silicon L0-L1 Junction Cards Released For Production

291 Silicon L2-5 Junction Cards Released For Production

308 Silicon Twisted-pair Cables Released For Production

100 All L2-L5 Silicon Sensors Delivered And Tested

105 All Silicon Sensors Delivered And Tested

459 Successful Readout of Silicon Full-sector Full-chain

888 L1 South Silicon Complete

139 All SVX4 Chips Produced And Tested

226 Silicon L2-L5 Hybrid Production Complete

698 10/10 South Axial Silicon Module Production Complete

722 20/20 South Axial Silicon Module Production Complete
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744 10/10 South Stereo Silicon Module Production Complete

767 20/20 South Stereo Silicon Module Production Complete

706 10/10 North Axial Silicon Module Production Begun

729 20/20 North Axial Silicon Module Production Begun

751 10/10 North Stereo Silicon Module Production Begun

774 20/20 North Stereo Silicon Module Production Begun

227 Silicon L2-L5 Hybrid Production And Testing Complete

228 All Silicon Hybrids Produced And Tested

689 Module Production for L2-L5 North Silicon Begun

772 20/20 South Stereo Silicon Module Testing Complete

688 Module Production and Testing for L2-L5 South Silicon Complete

703 10/10 South Axial Silicon Module Testing Complete

727 20/20 South Axial Silicon Module Testing Complete

749 10/10 South Stereo Silicon Module Testing Complete

802 Silicon Stave Production Begun

294 Silicon L2-5 Junction Cards Produced And Tested

942 Silicon Cooling And Dry Gas Systems Ready For Installation

284 Silicon L0-L1 Junction Cards Produced And Tested

654 Silicon L0 Module Production Complete

883 L0 South Silicon Complete

395 Silicon Low-voltage System Ready

891 L0-L1 South Silicon Complete

659 Silicon L0 Module Production and Testing Complete

709 10/10 North Axial Silicon Module Production Complete

732 20/20 North Axial Silicon Module Production Complete

754 L2-5 (10/10 North Stereo) Silicon Module Production Complete

777 20/20 North Stereo Silicon Module Production Complete
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876 Silicon Cylinders Ready for Barrel Assembly

811 L2-L5 Silicon Stave Production For South Complete

714 10/10 North Axial Silicon Module Testing Complete

737 20/20 North Axial Silicon Module Testing Complete

759 L2-5 (10/10 North Stereo) Silicon Module Testing Complete

374 Silicon Interface Boards Ready

690 Module Production and Testing for L2-L5 North Silicon Complete

691 Silicon Module Production And Testing Complete

782 20/20 North Stereo Silicon Module Testing Complete

913 L1 North Silicon Complete

908 L0 North Silicon Complete

327 Silicon Adapter Cards Produced And Tested

813 L2-5 Silicon Stave Testing for South Complete

814 South Silicon Staves Complete

916 L0-L1 North Silicon Complete

312 Silicon Twisted-pair Cables Produced And Tested

415 Downstream Silicon Readout Ready for Installation On Platform

823 L2-L5 Silicon Stave Production For North Complete

897 Layer 2-5 South Silicon Complete

825 L2-L5 Silicon Stave Testing For North Complete

826 North Silicon Staves Complete

827 Silicon Stave Production Complete

901 South Silicon Complete

922 Layer 2-5 North Silicon Complete

926 North Silicon Complete

929 Silicon Ready To Move To DAB
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