
ID Task Name
36 Choose L1 Calorimeter Trigger Baseline Jet Algorithm

96 L1 Trigger Cal-Trk Match R&D MOU (UAZ) Complete

142 Prototype L1 Central Track Trigger Algorithm Coded And Simulated With FPGA Simulation Tools

97 L1 Trigger Cal-Trk Match Equipment MOU (UAZ) Complete

94 D0 Internal Design Review Complete

235 Place Parts Orders for L2 Silicon Track Trigger

123 Fabrication and Assembly of L1 Trigger Cal-Trk Match Prototype MTFB Complete

43 L1 Calorimeter Trigger TAB Prototype Complete

8 Prototype L1 Calorimeter Trigger ADF Shipped To Fermilab

31 L1 Calorimeter Trigger ADF+Crate Prototype Complete

238 L2 Silicon Track Trigger Run IIb Inputs Finalized

146 Target L1 Central Track Trigger Algorithm Firmware Coded And Simulated With FPGA Simulation Tools

106 Fabrication and Assembly of L1 Trigger Cal-Trk Match Prototype MTCxx Complete

58 L1 Calorimeter Trigger GAB Prototype Complete

74 L1 Calorimeter Trigger TAB/GAB Prototyping Complete

127 Fabrication and Assembly of L1 Trigger Cal-Trk Match MTFB's Complete

259 VTM Production Complete for L2 Silicon Track Trigger

116 Fabrication and Assembly of L1 Trigger Cal-Trk Match MTCM's Complete

309 L2 Silicon Track Trigger Fiber Procurement Complete

304 L2 Silicon Track Trigger Splitter Procurement Complete

295 L2 Silicon Track Trigger Hotlink Repeaters Complete

110 Fabrication and Assembly of L1 Trigger Cal-Trk Match MTCxx's Complete

177 L1 Central Track Trigger DFEA Prototype Tested At Fermilab

140 L1 Trigger Cal-Trk Match Production and Testing Completed

299 L2 Silicon Track Trigger LVDS Cable Production Complete

11/1

11/12

1/21

1/23

4/1

6/13

7/8

7/11

7/11

9/2

9/15

9/18

9/29

9/29

10/23

11/11

11/19

12/19

1/7

3/4

6/1

7/27

9/23

10/20

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
2003 2004 2005 2006

Task

Critical Task

Split

Progress

Milestone

Critical Milestone

Completed Milestone

Summary

Run IIb Trigger

Page 1 of 2 

Project: Run IIb trigger Schedule
Copy_of_Run2b_Trigger_Schedule 
Date: 10/23/02



ID Task Name
237 Begin L2 Silicon Track Trigger Run IIb PCB Production

220 Level 2 Beta Trigger Prototype Preparation Complete

23 L1 Calorimeter Trigger ADF Production Complete And Tested

244 All L2 Silicon Track Trigger Motherboards Delivered

265 All L2 Silicon Track Trigger LTBs Delivered

273 All L2 Silicon Track Trigger LRBs Delivered

281 All L2 Silicon Track Trigger BCs Delivered

252 All L2 Silicon Track Trigger STCs Delivered

288 All L2 Silicon Track Trigger TFCs Delivered

226 Level 2 Beta Trigger Prototype Testing Complete

267 L2 Silicon Track Trigger LTB Production Complete

275 L2 Silicon Track Trigger LRB Production Complete

246 L2 Silicon Track Trigger Motherboard Production Complete

283 L2 Silicon Track Trigger BC Production Complete

254 L2 Silicon Track Trigger STC Production Complete

290 L2 Silicon Track Trigger TFC Production Complete

310 L2 Silicon Track Trigger Hardware Production Complete

317 L2 Silicon Track Trigger Production and Testing Complete

75 L1 Calorimeter Trigger TAB/GAB Production and Testing Complete

91 L1 Calorimeter Trigger Production And Testing Complete

233 L2 Beta Trigger Production And Testing Complete

318 L2 Trigger Upgrade Production and Testing Complete

198 L1 Central Track Trigger Production And Testing Complete

199 L1 Trigger Upgrade Production and Testing Complete
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