
ID Milestone
36 Choose L1 Calorimeter Trigger Baseline Jet Algorithm
96 L1 Trigger Cal-Trk Match R&D MOU (UAZ) Complete

142 Prototype L1 Central Track Trigger Algorithm Coded And Simulated With FPGA Simulation Tools
97 L1 Trigger Cal-Trk Match Equipment MOU (UAZ) Complete
94 D0 Internal Design Review Complete

235 Place Parts Orders for L2 Silicon Track Trigger
8 Prototype L1 Calorimeter Trigger ADF Shipped To Fermilab

123 Fabrication and Assembly of L1 Trigger Cal-Trk Match Prototype MTFB Complete
43 L1 Calorimeter Trigger TAB Prototype Complete
31 L1 Calorimeter Trigger ADF+Crate Prototype Complete
58 L1 Calorimeter Trigger GAB Prototype Complete
74 L1 Calorimeter Trigger TAB/GAB Prototyping Complete

146 Target L1 Central Track Trigger Algorithm Firmware Coded And Simulated With FPGA Simulation T
259 VTM Production Complete for L2 Silicon Track Trigger
106 Fabrication and Assembly of L1 Trigger Cal-Trk Match Prototype MTCxx Complete
238 L2 Silicon Track Trigger Run IIb Inputs Finalized
127 Fabrication and Assembly of L1 Trigger Cal-Trk Match MTFB's Complete
116 Fabrication and Assembly of L1 Trigger Cal-Trk Match MTCM's Complete
309 L2 Silicon Track Trigger Fiber Procurement Complete
304 L2 Silicon Track Trigger Splitter Procurement Complete
295 L2 Silicon Track Trigger Hotlink Repeaters Complete
110 Fabrication and Assembly of L1 Trigger Cal-Trk Match MTCxx's Complete
177 L1 Central Track Trigger DFEA Prototype Tested At Fermilab
140 L1 Trigger Cal-Trk Match Production and Testing Completed
237 Begin L2 Silicon Track Trigger Run IIb PCB Production
220 Level 2 Beta Trigger Prototype Preparation Complete
244 All L2 Silicon Track Trigger Motherboards Delivered
252 All L2 Silicon Track Trigger STCs Delivered
265 All L2 Silicon Track Trigger LTBs Delivered
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ID Milestone
273 All L2 Silicon Track Trigger LRBs Delivered
281 All L2 Silicon Track Trigger BCs Delivered
288 All L2 Silicon Track Trigger TFCs Delivered
299 L2 Silicon Track Trigger LVDS Cable Production Complete
226 Level 2 Beta Trigger Prototype Testing Complete
267 L2 Silicon Track Trigger LTB Production Complete
275 L2 Silicon Track Trigger LRB Production Complete
246 L2 Silicon Track Trigger Motherboard Production Complete
254 L2 Silicon Track Trigger STC Production Complete
283 L2 Silicon Track Trigger BC Production Complete
23 L1 Calorimeter Trigger ADF Production Complete And Tested

290 L2 Silicon Track Trigger TFC Production Complete
310 L2 Silicon Track Trigger Hardware Production Complete
317 L2 Silicon Track Trigger Production and Testing Complete
75 L1 Calorimeter Trigger TAB/GAB Production and Testing Complete
91 L1 Calorimeter Trigger Production And Testing Complete

233 L2 Beta Trigger Production And Testing Complete
318 L2 Trigger Upgrade Production and Testing Complete
198 L1 Central Track Trigger Production And Testing Complete
199 L1 Trigger Upgrade Production and Testing Complete
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