
ID WBS Task Name Duration Start Finish
1 1.3 Online Systems 197 w 1/2/02 12/12/05
2 1.3.1 Level 3 Systems 187 w 1/2/02 9/29/05
3 1.3.1.1 Linux System Evaluations 109.4 w 4/1/03 6/10/05
4 1.3.1.1.1 Linux System Evaluations 1 16 w 4/1/03 7/23/03
5 1.3.1.1.1.1 Brown University 16 w 4/1/03 7/23/03

6 1.3.1.1.1.2 University of Washington 16 w 4/1/03 7/23/03

7 1.3.1.1.1.3 Fermilab 16 w 4/1/03 7/23/03

8 1.3.1.1.2 Linux System Evaluations 2 3.4 w 1/6/04 1/29/04
9 1.3.1.1.2.1 Brown University 3.4 w 1/6/04 1/29/04

10 1.3.1.1.2.2 University of Washington 3.4 w 1/6/04 1/29/04

11 1.3.1.1.2.3 Fermilab 3.4 w 1/6/04 1/29/04

12 1.3.1.1.3 Linux System Evaluations 3 10 w 4/1/05 6/10/05
13 1.3.1.1.3.1 Brown University 10 w 4/1/05 6/10/05

14 1.3.1.1.3.2 University of Washington 10 w 4/1/05 6/10/05

15 1.3.1.1.3.3 Fermilab 10 w 4/1/05 6/10/05

16 1.3.1.2 L3 Filter Node PO 99.4 w 7/24/03 7/25/05
17 1.3.1.2.1 L3 filter node PO 1 4 w 7/24/03 8/20/03

18 1.3.1.2.2 L3 filter node PO 2 8.6 w 1/30/04 3/30/04

19 1.3.1.2.3 L3 Filter Node PO 3 6 w 6/13/05 7/25/05
20 1.3.1.2.3.1 Brown University 6 w 6/13/05 7/25/05

21 1.3.1.2.3.2 University of Washington 6 w 6/13/05 7/25/05

22 1.3.1.2.3.3 Fermilab 6 w 6/13/05 7/25/05

23 1.3.1.3 L3 Filter Node Delivery 101.4 w 8/21/03 9/6/05
24 1.3.1.3.1 L3 Filter node delivery 1 4 w 8/21/03 9/18/03

25 1.3.1.3.2 L3 Filter node delivery 2 9.4 w 3/31/04 6/4/04

26 1.3.1.3.3 L3 Filter node delivery 3 6 w 7/26/05 9/6/05

27 1.3.1.4 L3 Filter Node Commissioning 100.4 w 9/19/03 9/27/05
28 1.3.1.4.1 L3 Filter Node Commissioning 1 4 w 9/19/03 10/16/03
29 1.3.1.4.1.1 Brown University 4 w 9/19/03 10/16/03

30 1.3.1.4.1.2 University of Washington 4 w 9/19/03 10/16/03

31 1.3.1.4.1.3 Fermilab 4 w 9/19/03 10/16/03

32 1.3.1.4.2 L3 Filter Node Commissioning 2 4 w 6/7/04 7/5/04
33 1.3.1.4.2.1 Brown University 4 w 6/7/04 7/5/04

34 1.3.1.4.2.2 University of Washington 4 w 6/7/04 7/5/04

35 1.3.1.4.2.3 Fermilab 4 w 6/7/04 7/5/04

36 1.3.1.4.3 L3 Filter Node Commissioning 3 3 w 9/7/05 9/27/05
37 1.3.1.4.3.1 Brown University 3 w 9/7/05 9/27/05
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ID WBS Task Name Duration Start Finish
38 1.3.1.4.3.2 University of Washington 3 w 9/7/05 9/27/05

39 1.3.1.4.3.3 Fermilab 3 w 9/7/05 9/27/05

40 1.3.1.5 Test Stand Support 128 w 11/1/02 6/6/05
41 1.3.1.5.1 Test Stand DAQ System Installation 8 w 11/1/02 1/8/03
42 1.3.1.5.1.1 Brown University 8 w 11/1/02 1/8/03

43 1.3.1.5.1.2 University of Washington 8 w 11/1/02 1/8/03

44 1.3.1.5.2 Test Stand DAQ System Support 120 w 1/9/03 6/6/05
45 1.3.1.5.2.1 Brown University 120 w 1/9/03 6/6/05

46 1.3.1.5.2.2 University of Washington 120 w 1/9/03 6/6/05

47 1.3.1.6 OS and Software 187 w 1/2/02 9/29/05
48 1.3.1.6.1 Level 3 System Management 187 w 1/2/02 9/29/05
49 1.3.1.6.1.1 Brown University 187 w 1/2/02 9/29/05

50 1.3.1.6.1.2 University of Washington 187 w 1/2/02 9/29/05

51 1.3.1.6.1.3 Fermilab 187 w 1/2/02 9/29/05

52 1.3.1.6.2 DAQ Readout System Maintenance 187 w 1/2/02 9/29/05
53 1.3.1.6.2.1 Brown University 187 w 1/2/02 9/29/05

54 1.3.1.6.2.2 University of Washington 187 w 1/2/02 9/29/05

55 1.3.1.6.2.3 Fermilab 187 w 1/2/02 9/29/05

56 1.3.2 Network and Host Systems 192.6 w 1/2/02 11/8/05
57 1.3.2.1 Online/DAQ Network 24 w 4/1/04 9/20/04
58 1.3.2.1.1 Switch component evaluation 12 w 4/1/04 6/24/04

59 1.3.2.1.2 Switch component PO 6 w 6/25/04 8/6/04

60 1.3.2.1.3 Switch component delivery 4 w 8/9/04 9/3/04

61 1.3.2.1.4 Switch component commissioning 2 w 9/7/04 9/20/04

62 1.3.2.2 Control Room Nodes 109.4 w 7/24/03 10/4/05
63 1.3.2.2.1 Control Room Node PO 97.4 w 7/24/03 7/11/05
64 1.3.2.2.1.1 Control Room node PO 2 7.4 w 7/24/03 9/15/03

65 1.3.2.2.1.2 Control Room node PO 3 4 w 6/23/04 7/21/04

66 1.3.2.2.1.3 Control Room node PO 4 4 w 6/13/05 7/11/05

67 1.3.2.2.2 Control Room Node Delivery 98 w 9/16/03 9/6/05
68 1.3.2.2.2.1 Control Room node delivery 2 3 w 9/16/03 10/6/03

69 1.3.2.2.2.2 Control Room node delivery 3 8 w 7/22/04 9/16/04

70 1.3.2.2.2.3 Control Room node delivery 4 8 w 7/12/05 9/6/05

71 1.3.2.2.3 Control Room Node Commissioning 99 w 10/7/03 10/4/05
72 1.3.2.2.3.1 Control Room node commissioning 2 6 w 10/7/03 11/17/03

73 1.3.2.2.3.2 Control Room node commissioning 3 4 w 9/17/04 10/14/04

74 1.3.2.2.3.3 Control Room node commissioning 4 4 w 9/7/05 10/4/05
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ID WBS Task Name Duration Start Finish
75 1.3.2.3 Monitoring Nodes 109.4 w 7/24/03 10/4/05
76 1.3.2.3.1 Monitoring Node PO 97.4 w 7/24/03 7/11/05
77 1.3.2.3.1.1 Monitoring node PO 2 7.4 w 7/24/03 9/15/03

78 1.3.2.3.1.2 Monitoring node PO 3 4 w 6/23/04 7/21/04

79 1.3.2.3.1.3 Monitoring node PO 4 4 w 6/13/05 7/11/05

80 1.3.2.3.2 Monitoring Node Delivery 98 w 9/16/03 9/6/05
81 1.3.2.3.2.1 Monitoring node delivery 2 3 w 9/16/03 10/6/03

82 1.3.2.3.2.2 Monitoring node delivery 3 8 w 7/22/04 9/16/04

83 1.3.2.3.2.3 Monitoring node delivery 4 8 w 7/12/05 9/6/05

84 1.3.2.3.3 Monitoring Node Commissioning 99 w 10/7/03 10/4/05
85 1.3.2.3.3.1 Monitoring node commissioning 2 6 w 10/7/03 11/17/03

86 1.3.2.3.3.2 Monitoring node commissioning 3 4 w 9/17/04 10/14/04

87 1.3.2.3.3.3 Monitoring node commissioning 4 4 w 9/7/05 10/4/05

88 1.3.2.4 Storage Systems 175.6 w 5/1/02 11/8/05
89 1.3.2.4.1 Fibre Channel SAN R&D 68.6 w 5/1/02 9/15/03
90 1.3.2.4.1.1 FC SAN R&D evaluation 10 w 5/1/02 7/11/02

91 1.3.2.4.1.2 FC SAN R&D PO 4 w 7/12/02 8/8/02

92 1.3.2.4.1.3 FC SAN R&D delivery 6 w 8/9/02 9/20/02

93 1.3.2.4.1.4 FC SAN R&D commissioning 23.2 w 12/16/02 6/6/03

94 1.3.2.4.1.5 FC SAN R&D analysis 13.8 w 6/9/03 9/15/03

95 1.3.2.4.2 Fibre Channel SAN 107 w 9/16/03 11/8/05
96 1.3.2.4.2.1 Evaluation 28 w 9/16/03 4/12/04

97 1.3.2.4.2.2 PO 7 w 4/13/04 6/1/04

98 1.3.2.4.2.3 Delivery 8 w 6/2/04 7/28/04

99 1.3.2.4.2.4 Commissioning 4 w 7/29/04 8/25/04

100 1.3.2.4.2.5 Operation 60 w 8/26/04 11/8/05

101 1.3.2.4.3 RAID System 106 w 9/16/03 11/1/05
102 1.3.2.4.3.1 Evaluation 28 w 9/16/03 4/12/04

103 1.3.2.4.3.2 PO 8 w 4/13/04 6/8/04

104 1.3.2.4.3.3 Delivery 6 w 6/9/04 7/21/04

105 1.3.2.4.3.4 Commissioning 4 w 7/22/04 8/18/04

106 1.3.2.4.3.5 RAID Array Active 0 w 8/18/04 8/18/04
107 1.3.2.4.3.6 Operation 60 w 8/19/04 11/1/05

108 1.3.2.4.4 Backup System 160 w 6/3/02 8/19/05
109 1.3.2.4.4.1 Evaluation 8 w 6/3/02 7/29/02

110 1.3.2.4.4.2 PO 6 w 7/30/02 9/10/02

111 1.3.2.4.4.3 Delivery 3 w 9/11/02 10/1/02
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ID WBS Task Name Duration Start Finish
112 1.3.2.4.4.4 Commissioning 4 w 10/2/02 10/29/02

113 1.3.2.4.4.5 Operation 139 w 10/30/02 8/19/05

114 1.3.2.5 HOST Systems R&D 72 w 4/22/02 9/29/03
115 1.3.2.5.1 Host R&D evaluation 8 w 4/22/02 6/17/02

116 1.3.2.5.2 Host R&D node PO 6 w 6/18/02 7/30/02

117 1.3.2.5.3 Host R&D node delivery 8 w 7/31/02 9/25/02

118 1.3.2.5.4 Host R&D node commissioning 4 w 9/26/02 10/23/02

119 1.3.2.5.5 Host R&D node analysis 46 w 10/24/02 9/29/03

120 1.3.2.6 DAQ HOST Systems 114.6 w 7/1/03 10/18/05
121 1.3.2.6.1 DAQ HOST secondary node PO 14 w 7/1/03 10/8/03

122 1.3.2.6.2 DAQ HOST secondary node delivery 2.2 w 10/9/03 10/23/03

123 1.3.2.6.3 DAQ HOST secondary node commissioning 3.4 w 10/24/03 11/17/03

124 1.3.2.6.4 DAQ HOST Secondary System Active 0 w 11/17/03 11/17/03
125 1.3.2.6.5 DAQ HOST secondary system operation 45 w 11/18/03 10/14/04

126 1.3.2.6.6 DAQ HOST primary node PO 6 w 7/15/04 8/25/04

127 1.3.2.6.7 DAQ HOST primary node delivery 8 w 8/26/04 10/21/04

128 1.3.2.6.8 DAQ HOST primary node commissioning 4 w 10/22/04 11/18/04

129 1.3.2.6.9 DAQ HOST Primary System Active 0 w 11/18/04 11/18/04
130 1.3.2.6.10 DAQ HOST primary system operation 45 w 11/19/04 10/18/05

131 1.3.2.7 ORACLE Systems 94.7 w 7/1/03 5/27/05
132 1.3.2.7.1 Development ORACLE system evaluation 37 w 7/1/03 3/31/04

133 1.3.2.7.2 Development ORACLE System Purchase 7.8 w 4/12/04 6/4/04

134 1.3.2.7.3 Development ORACLE system delivery 3.5 w 6/7/04 6/30/04

135 1.3.2.7.4 Development ORACLE system commission 4 w 6/30/04 7/29/04

136 1.3.2.7.5 Development ORACLE System Active 0 w 7/29/04 7/29/04
137 1.3.2.7.6 Development ORACLE system analysis 41 w 7/29/04 5/27/05

138 1.3.2.7.7 Production ORACLE System PO 9 w 4/1/04 6/3/04

139 1.3.2.7.8 Production ORACLE system delivery 8 w 6/4/04 7/30/04

140 1.3.2.7.9 Production ORACLE system commissioning 4 w 8/2/04 8/27/04

141 1.3.2.7.10 Production ORACLE System Active 0 w 8/27/04 8/27/04
142 1.3.2.7.11 ORACLE systems operation 21 w 8/30/04 2/7/05

143 1.3.2.8 File Servers 97.6 w 7/1/03 6/17/05
144 1.3.2.8.1 Secondary File Server evaluation 37 w 7/1/03 3/31/04

145 1.3.2.8.2 Secondary File Server Purchase 7.8 w 4/12/04 6/4/04

146 1.3.2.8.3 Secondary File Server delivery 4 w 6/7/04 7/5/04

147 1.3.2.8.4 Secondary File Server commissioning 4 w 7/6/04 8/2/04

148 1.3.2.8.5 Secondary File Server Active 0 w 8/2/04 8/2/04
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ID WBS Task Name Duration Start Finish
149 1.3.2.8.6 Secondary File Server analysis 25.4 w 8/3/04 2/10/05

150 1.3.2.8.7 Primary File Server Purchase 9 w 4/1/04 6/3/04

151 1.3.2.8.8 Primary File Server delivery 8 w 6/4/04 7/30/04

152 1.3.2.8.9 Primary File Server commissioning 4 w 8/2/04 8/27/04

153 1.3.2.8.10 Primary File Server Active 0 w 8/27/04 8/27/04
154 1.3.2.8.12 Online System Production and Testing C 0 w 6/17/05 6/17/05
155 1.3.2.8.11 File Servers operation 37 w 8/30/04 5/31/05

156 1.3.2.9 OS & Software 187 w 1/2/02 9/29/05
157 1.3.2.9.1 System management 187 w 1/2/02 9/29/05

158 1.3.2.9.2 ORACLE DBAs 187 w 1/2/02 9/29/05

159 1.3.2.9.3 DAQ software maintenance 187 w 1/2/02 9/29/05

160 1.3.2.9.4 Detector monitoring software maintenance 187 w 1/2/02 9/29/05

161 1.3.3 Control Systems 197 w 1/2/02 12/12/05
162 1.3.3.1 Controls Processor Upgrades 91.6 w 2/16/04 12/12/05
163 1.3.3.1.1 Controls Processor Evaluations 18.6 w 2/16/04 6/24/04

164 1.3.3.1.2 Development Controls Processor purchase 6 w 6/25/04 8/6/04

165 1.3.3.1.3 Development Controls Processor delivery 8 w 8/9/04 10/4/04

166 1.3.3.1.4 Development Controls Processor testing 20 w 10/5/04 3/7/05

167 1.3.3.1.5 Controls Processor purchases 6 w 3/8/05 4/18/05

168 1.3.3.1.6 Controls Processor delivery 8 w 4/19/05 6/14/05

169 1.3.3.1.7 Controls Processor commissioning 4 w 6/15/05 7/13/05

170 1.3.3.1.8 Controls Processors operation 21 w 7/14/05 12/12/05

171 1.3.3.2 Test Stand Support 123.4 w 11/1/02 5/3/05
172 1.3.3.2.1 Test Stand Controls System installation 12.2 w 11/1/02 2/7/03

173 1.3.3.2.2 Test Stand Controls System support 104 w 4/1/03 5/3/05

174 1.3.3.3 OS and Software 187 w 1/2/02 9/29/05
175 1.3.3.3.1 Controls System software maintenance 187 w 1/2/02 9/29/05

176 1.3.3.3.2 Controls application maintenance 187 w 1/2/02 9/29/05

177 1.3.3.3.3 Detector monitoring software maintenance 187 w 1/2/02 9/29/05

178 1.3.4 DAQ/Online Management 132.2 w 2/10/03 9/30/05
179 1.3.4.1 Online group management-University of Roches 52.4 w 2/10/03 2/27/04

180 1.3.4.2 Online group management-Fermilab 132.2 w 2/10/03 9/30/05

0% 2/10

95% 6/3

0% 7/30

0% 8/27

0% 8/27

0% 6/17

0% 5/31

9/29

9/29

9/29

9/29

82% 6/24

0% 8/6

0% 10/4

0% 3/7

0% 4/18

0% 6/14

0% 7/13

0%

% 2/7

56% 5/3

9/29

9/29

9/29

100% 2/27

50% 9/30

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2003 2004 2005 2006

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Run IIb Online/DAQ
Gantt Chart

Page 5 of 5 

Project: Run IIb Online Schedule
File: Online_May04_Final 
Date: 7/7/04


