
ID WBS Task Name Duration Start Finish
249 1.5 Online Systems 255.4 w 1/2/02 2/22/07
250 1.5.1 Online/DAQ Network 17 w 4/1/02 7/30/02
251 1.5.1.1 Switch component evaluation 8 w 4/1/02 5/24/02

252 1.5.1.2 Switch component PO 4 w 5/28/02 6/24/02

253 1.5.1.3 Switch component delivery 4 w 6/25/02 7/23/02

254 1.5.1.4 Switch component commissioning 1 w 7/24/02 7/30/02

255 1.5.2 Linux workstation systems 222.6 w 4/1/02 9/20/06
256 1.5.2.1 Linux system evaluations 210.6 w 4/1/02 6/26/06
257 1.5.2.1.1 Linux system evaluations 1 12 w 4/1/02 6/24/02

258 1.5.2.1.2 Linux system evaluations 2 12 w 4/1/03 6/24/03

259 1.5.2.1.3 Linux system evaluations 3 12 w 4/1/04 6/24/04

260 1.5.2.1.4 Linux system evaluations 4 12 w 4/1/05 6/24/05

261 1.5.2.1.5 Linux system evaluations 5 12 w 4/3/06 6/26/06

262 1.5.2.2 L3 filter node PO 103.4 w 6/25/03 7/25/05
263 1.5.2.2.1 L3 filter node PO 1 4 w 6/25/03 7/23/03

264 1.5.2.2.2 L3 filter node PO 2 4 w 6/25/04 7/23/04

265 1.5.2.2.3 L3 filter node PO 3 4 w 6/27/05 7/25/05

266 1.5.2.3 L3 Filter node delivery 107.4 w 7/24/03 9/20/05
267 1.5.2.3.1 L3 Filter node delivery 1 8 w 7/24/03 9/18/03

268 1.5.2.3.2 L3 Filter node delivery 2 8 w 7/26/04 9/20/04

269 1.5.2.3.3 L3 Filter node delivery 3 8 w 7/26/05 9/20/05

270 1.5.2.4 L3 Filter node commissioning 103.4 w 9/19/03 10/18/05
271 1.5.2.4.1 L3 Filter node commissioning 1 4 w 9/19/03 10/16/03

272 1.5.2.4.2 L3 Filter node commissioning 2 4 w 9/21/04 10/18/04

273 1.5.2.4.3 L3 Filter node commissioning 3 4 w 9/21/05 10/18/05

274 1.5.2.5 Control Room node PO 198.6 w 6/24/02 6/26/06
275 1.5.2.5.1 Control Room node PO 1 0 w 6/24/02 6/24/02
276 1.5.2.5.2 Control Room node PO 2 0 w 6/24/03 6/24/03
277 1.5.2.5.3 Control Room node PO 3 0 w 6/24/04 6/24/04
278 1.5.2.5.4 Control Room node PO 4 0 w 6/24/05 6/24/05
279 1.5.2.5.5 Control Room node PO 5 0 w 6/26/06 6/26/06
280 1.5.2.6 Control Room node delivery 206.6 w 6/25/02 8/22/06
281 1.5.2.6.1 Control Room node delivery 1 8 w 6/25/02 8/20/02

282 1.5.2.6.2 Control Room node delivery 2 8 w 6/25/03 8/20/03

283 1.5.2.6.3 Control Room node delivery 3 8 w 6/25/04 8/20/04

284 1.5.2.6.4 Control Room node delivery 4 8 w 6/27/05 8/22/05

285 1.5.2.6.5 Control Room node delivery 5 8 w 6/27/06 8/22/06

286 1.5.2.7 Control Room node commissioning 202.6 w 8/21/02 9/20/06
287 1.5.2.7.1 Control Room node commissioning 1 4 w 8/21/02 9/18/02

288 1.5.2.7.2 Control Room node commissioning 2 4 w 8/21/03 9/18/03

289 1.5.2.7.3 Control Room node commissioning 3 4 w 8/23/04 9/20/04

290 1.5.2.7.4 Control Room node commissioning 4 4 w 8/23/05 9/20/05

291 1.5.2.7.5 Control Room node commissioning 5 4 w 8/23/06 9/20/06

292 1.5.2.8 Monitoring node PO 198.6 w 6/24/02 6/26/06
293 1.5.2.8.1 Monitoring node PO 1 0 w 6/24/02 6/24/02
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ID WBS Task Name Duration Start Finish
294 1.5.2.8.2 Monitoring node PO 2 0 w 6/24/03 6/24/03
295 1.5.2.8.3 Monitoring node PO 3 0 w 6/24/04 6/24/04
296 1.5.2.8.4 Monitoring node PO 4 0 w 6/24/05 6/24/05
297 1.5.2.8.5 Monitoring node PO 5 0 w 6/26/06 6/26/06
298 1.5.2.9 Monitoring node delivery 206.6 w 6/25/02 8/22/06
299 1.5.2.9.1 Monitoring node delivery 1 8 w 6/25/02 8/20/02

300 1.5.2.9.2 Monitoring node delivery 2 8 w 6/25/03 8/20/03

301 1.5.2.9.3 Monitoring node delivery 3 8 w 6/25/04 8/20/04

302 1.5.2.9.4 Monitoring node delivery 4 8 w 6/27/05 8/22/05

303 1.5.2.9.5 Monitoring node delivery 5 8 w 6/27/06 8/22/06

304 1.5.2.10 Monitoring node commissioning 202.6 w 8/21/02 9/20/06
305 1.5.2.10.1 Monitoring node commissioning 1 4 w 8/21/02 9/18/02

306 1.5.2.10.2 Monitoring node commissioning 2 4 w 8/21/03 9/18/03

307 1.5.2.10.3 Monitoring node commissioning 3 4 w 8/23/04 9/20/04

308 1.5.2.10.4 Monitoring node commissioning 4 4 w 8/23/05 9/20/05

309 1.5.2.10.5 Monitoring node commissioning 5 4 w 8/23/06 9/20/06

310 1.5.3 Fibre Channel SAN R&D 60 w 7/1/02 9/12/03
311 1.5.3.1 FC SAN R&D evaluation 8 w 7/1/02 8/26/02

312 1.5.3.2 FC SAN R&D PO 0 w 8/26/02 8/26/02
313 1.5.3.3 FC SAN R&D delivery 8 w 8/27/02 10/22/02

314 1.5.3.4 FC SAN R&D commissioning 4 w 10/23/02 11/19/02

315 1.5.3.5 FC SAN R&D analysis 40 w 11/20/02 9/12/03

316 1.5.4 DAQ HOST R&D 60 w 6/3/02 8/14/03
317 1.5.4.1 DAQ Host R&D evaluation 8 w 6/3/02 7/29/02

318 1.5.4.2 DAQ Host R&D node PO 0 w 7/29/02 7/29/02
319 1.5.4.3 DAQ Host R&D node delivery 8 w 7/30/02 9/24/02

320 1.5.4.4 DAQ Host R&D node commissioning 4 w 9/25/02 10/22/02

321 1.5.4.5 DAQ Host R&D node analysis 40 w 10/23/02 8/14/03

322 1.5.5 Storage Systems 214 w 10/23/02 2/22/07
323 1.5.5.1 Fibre Channel SAN 170 w 9/15/03 2/22/07
324 1.5.5.1.1 evaluation 8 w 9/15/03 11/7/03

325 1.5.5.1.2 PO 0 w 11/7/03 11/7/03
326 1.5.5.1.3 delivery 8 w 11/10/03 1/15/04

327 1.5.5.1.4 commissioning 4 w 1/16/04 2/13/04

328 1.5.5.1.5 operation 150 w 2/16/04 2/22/07

329 1.5.5.2 RAID system 170 w 9/15/03 2/22/07
330 1.5.5.2.1 evaluation 8 w 9/15/03 11/7/03

331 1.5.5.2.2 PO 0 w 11/7/03 11/7/03
332 1.5.5.2.3 delivery 8 w 11/10/03 1/15/04

333 1.5.5.2.4 commissioning 4 w 1/16/04 2/13/04

334 1.5.5.2.5 operation 150 w 2/16/04 2/22/07

335 1.5.5.3 Backup system 170 w 10/23/02 4/3/06
336 1.5.5.3.1 evaluation 8 w 10/23/02 12/19/02

337 1.5.5.3.2 PO 0 w 12/19/02 12/19/02
338 1.5.5.3.3 delivery 8 w 12/20/02 2/25/03
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ID WBS Task Name Duration Start Finish
339 1.5.5.3.4 commissioning 4 w 2/26/03 3/25/03

340 1.5.5.3.5 operation 150 w 3/26/03 4/3/06

341 1.5.6 DAQ HOST systems 88 w 8/14/03 5/25/05
342 1.5.6.1 DAQ HOST node PO 44 w 8/14/03 7/6/04
343 1.5.6.1.1 DAQ HOST node PO 1 0 w 8/14/03 8/14/03
344 1.5.6.1.2 DAQ HOST node PO 2 0 w 7/6/04 7/6/04
345 1.5.6.2 DAQ HOST node delivery 52 w 8/15/03 8/31/04
346 1.5.6.2.1 DAQ HOST node delivery 1 8 w 8/15/03 10/10/03

347 1.5.6.2.2 DAQ HOST node delivery 2 8 w 7/7/04 8/31/04

348 1.5.6.3 DAQ HOST node commissioning 48 w 10/13/03 9/29/04
349 1.5.6.3.1 DAQ HOST node commissioning 1 4 w 10/13/03 11/7/03

350 1.5.6.3.2 DAQ HOST node commissioning 2 4 w 9/1/04 9/29/04

351 1.5.6.4 DAQ HOST system 1 complete 0 w 11/7/03 11/7/03
352 1.5.6.5 DAQ HOST system 1 operation 32 w 11/10/03 7/6/04

353 1.5.6.6 DAQ HOST system 2 complete 0 w 9/29/04 9/29/04
354 1.5.6.7 DAQ HOST system 2 operation 32 w 9/30/04 5/25/05

355 1.5.7 ORACLE systems 148 w 8/15/03 8/9/06
356 1.5.7.1 Development ORACLE system evaluation 24 w 8/15/03 2/13/04

357 1.5.7.2 Development ORACLE system purchase 0 w 2/13/04 2/13/04
358 1.5.7.3 Development ORACLE system delivery 8 w 2/16/04 4/9/04

359 1.5.7.4 Development ORACLE system commissioning 4 w 4/12/04 5/7/04

360 1.5.7.5 Development ORACLE system analysis 40 w 5/10/04 3/2/05

361 1.5.7.6 Production ORACLE system purchase 0 w 3/2/05 3/2/05
362 1.5.7.7 Production ORACLE system delivery 8 w 3/3/05 4/27/05

363 1.5.7.8 Production ORACLE system commissioning 4 w 4/28/05 5/25/05

364 1.5.7.9 ORACLE systems operation 60 w 5/26/05 8/9/06

365 1.5.8 File Servers 132 w 8/15/03 4/17/06
366 1.5.8.1 Backup File Server evaluation 8 w 8/15/03 10/10/03

367 1.5.8.2 Backup File Server purchase 0 w 10/10/03 10/10/03
368 1.5.8.3 Backup File Server delivery 8 w 10/13/03 12/9/03

369 1.5.8.4 Backup File Server commissioning 4 w 12/10/03 1/15/04

370 1.5.8.5 Backup File Server analysis 40 w 1/16/04 10/27/04

371 1.5.8.6 Primary File Server purchase 0 w 10/27/04 10/27/04
372 1.5.8.7 Primary File Server delivery 8 w 10/28/04 1/4/05

373 1.5.8.8 Primary File Server commissioning 4 w 1/5/05 2/2/05

374 1.5.8.9 File Servers operation 60 w 2/3/05 4/17/06

375 1.5.9 Control System Maintenance 200 w 4/1/02 4/11/06
376 1.5.9.1 Processor Replacements 200 w 4/1/02 4/11/06

377 1.5.9.2 1553 maintenance 200 w 4/1/02 4/11/06

378 1.5.10 Management and Software maintenance 250 w 1/2/02 1/16/07
379 1.5.10.1 Online Group management 250 w 1/2/02 1/16/07

380 1.5.10.2 System management 250 w 1/2/02 1/16/07

381 1.5.10.3 ORACLE DBAs 250 w 1/2/02 1/16/07

382 1.5.10.4 Control System software maintenance 250 w 1/2/02 1/16/07

383 1.5.10.5 DAQ software maintenance 250 w 1/2/02 1/16/07
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ID WBS Task Name Duration Start Finish
384 1.5.10.6 Online application maintenance 250 w 1/2/02 1/16/07

385 1.5.10.7 Detector monitoring software maintenance 250 w 1/2/02 1/16/07
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