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10% Test Stand Status

• Floor Plan
• Rack Layout
• Cabling Scheme
• Safety System
• Equipment Inventory
• Plans
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Floor Plan
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Rack Layout
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Rack Layout (2)
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Cabling
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Safety System
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Equipment Inventory

• Sensor/Junction/Adapter
u Sensor
u Hybrid
u Digital cable
u Junction card
u Twisted pair
u Power cable
u Clock cable
u Adapter card
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Equipment Inventory (2)

• Low Voltage Power Supply
u 1553
u RMI
u Purple Card Power Panel
u Purple Card Power Supply
ü Wiener Power Supply – vendor visit today

ü Power Distribution Fuse Panel
ü Power Distribution Panel
ü Main Fuse Panel
u Molex Panel
ü AC Distribution Box
u PS cabling – due this month

ü CAN bus Software
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Equipment Inventory (3)

• Cable Rack
ü 50 conductor cable
ü 80 conductor cable
ü IB crate 
u Interface Boards 
ü Blower
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Equipment Inventory (4)

• Sequencer
ü 1553
ü Power supply 
ü Sequencer crate

s Sequencers 
s Sequencer Controller

ü Blower
ü Fibers
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Equipment Inventory (5)

• VRB/VTM
ü 1553
ü RMI
ü Power Supply
ü AC Distribution Box
ü VIPA crate

ü PPC
ü SBC
s 1553 Controller
ü Bit 3
s VRB
s VRB Controller
s VTM

ü Blower
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Equipment Inventory (6)

• HV Interface Rack
ü RG58 to 34 conductor patch panel
u 34 Conductor twist and flat
ü NIM Bin
ü Fan
ü Linux Box
ü Windows PC
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Equipment Inventory (7)

• HV Rack
u 1553
ü RMI
ü AC Distribution Box
ü Fan
u HV PS Crate
u PS Mother Board
ü PS Pods
ü RG58 cable
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Plans

• Area is ready for equipment installation.
• IB – SEQ – VRB racks started 4.16.03.
• LV PS rack construction starts next week.
• Enough cables (80/50) for 40 hybrids.
• Linux connection next week.
• Need—

u 5 SEQs
u 1 SEQC
u 5 VRBs
u 1 VRBC
u 5 VTMs

• Submit HV rack drawings for construction.


