
ID WBS Task Name Duration Start Finish Predecessors M&S Cost $ Institution Funding Source FNAL Labor Cost $
1 1.4 Run IIb Project Administration 153.2 w 2/3/03 3/3/06 $118,000.00 $802,768.00
2 1.4.1 FY03 33.8 w 2/3/03 9/30/03 $31,000.00 FNAL EQU $177,112.00
3 1.4.1.1 Project Administration 33.8 w 2/3/03 9/30/03 $0.00 FNAL EQU $129,792.00

4 1.4.1.2 Administrative Support 33.8 w 2/3/03 9/30/03 3SS $10,000.00 FNAL EQU $47,320.00

5 1.4.1.3 Travel 33.8 w 2/3/03 9/30/03 4SS $18,000.00 FNAL EQU $0.00

6 1.4.1.4 Miscellaneous 33.8 w 2/3/03 9/30/03 5SS $3,000.00 FNAL EQU $0.00

7 1.4.2 FY04 49.8 w 10/1/03 9/30/04 $29,000.00 FNAL EQU $260,952.00
8 1.4.2.1 Project Administration 49.8 w 10/1/03 9/30/04 $0.00 FNAL EQU $191,232.00

9 1.4.2.2 Administrative Support 49.8 w 10/1/03 9/30/04 8SS $10,000.00 FNAL EQU $69,720.00

10 1.4.2.3 Travel 49.8 w 10/1/03 9/30/04 9SS $18,000.00 FNAL EQU $0.00

11 1.4.2.4 Miscellaneous 49.8 w 10/1/03 9/30/04 10SS $1,000.00 FNAL EQU $0.00

12 1.4.3 FY05 49.6 w 10/1/04 9/30/05 $29,000.00 FNAL EQU $259,904.00
13 1.4.3.1 Project Administration 49.6 w 10/1/04 9/30/05 $0.00 FNAL EQU $190,464.00

14 1.4.3.2 Administrative Support 49.6 w 10/1/04 9/30/05 13SS $10,000.00 FNAL EQU $69,440.00

15 1.4.3.3 Travel 49.6 w 10/1/04 9/30/05 14SS $18,000.00 FNAL EQU $0.00

16 1.4.3.4 Miscellaneous 49.6 w 10/1/04 9/30/05 15SS $1,000.00 FNAL EQU $0.00

17 1.4.4 FY06 20 w 10/3/05 3/3/06 $29,000.00 FNAL EQU $104,800.00
18 1.4.4.1 Project Administration 20 w 10/3/05 3/3/06 $0.00 FNAL EQU $76,800.00

19 1.4.4.2 Administrative Support 20 w 10/3/05 3/3/06 18SS $10,000.00 FNAL EQU $28,000.00

20 1.4.4.3 Travel 20 w 10/3/05 3/3/06 19SS $18,000.00 FNAL EQU $0.00

21 1.4.4.4 Miscellaneous 20 w 10/3/05 3/3/06 20SS $1,000.00 FNAL EQU $0.00
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