
ID WBS Task Name Duration Start Finish
1 1.4 Run IIb Project Administration 273.8 w 5/1/01 11/1/06
2 1.4.1 FY03 49.6 w 10/1/02 9/30/03
3 1.4.1.1 Project Administration 49.6 w 10/1/02 9/30/03

4 1.4.1.2 Administrative Support 49.6 w 10/1/02 9/30/03

5 1.4.1.3 Travel 49.6 w 10/1/02 9/30/03

6 1.4.1.4 Miscellaneous 49.6 w 10/1/02 9/30/03

7 1.4.2 FY04 49.8 w 10/1/03 9/30/04
8 1.4.2.1 Project Administration 49.8 w 10/1/03 9/30/04

9 1.4.2.2 Administrative Support 49.8 w 10/1/03 9/30/04

10 1.4.2.3 Travel 49.8 w 10/1/03 9/30/04

11 1.4.2.4 Miscellaneous 49.8 w 10/1/03 9/30/04

12 1.4.3 FY05 49.6 w 10/1/04 9/30/05
13 1.4.3.1 Project Administration 49.6 w 10/1/04 9/30/05

14 1.4.3.2 Administrative Support 49.6 w 10/1/04 9/30/05

15 1.4.3.3 Travel 49.6 w 10/1/04 9/30/05

16 1.4.3.4 Miscellaneous 49.6 w 10/1/04 9/30/05

17 1.4.4 CD-0 Approve Mission Need 0 w 5/1/01 5/1/01
18 1.4.5 CD-1 Approve Preliminary Baseline Range 0 w 8/30/02 8/30/02
19 1.4.6 CD-2 Approve Baseline 0 w 9/30/02 9/30/02
20 1.4.7 CD-3 Start Construction 0 w 9/30/02 9/30/02
21 1.4.8 CD-4 Start Operations 0 w 11/1/06 11/1/06
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