
L1_Cal Operations Task List
Date Req. Notes:

Control Crate
10.4.05 Define operating parameters (LB)Submitted 10.04.05
10.7.05 Construct/install protection panels Martinez
10.12.05 Load-test crate Cherry/Merkel/Foglesong
10.12.05 Test CAN interface Bagby (OOT 10.17-21)

INSTALLATION DAY 10.24.05 Install Crate in Rack Martinez/Foglesong
10.24.05 Operate via LV GUI Bagby
10.28.05 Update ORC Bagby/Foglesong

TAB/GAB Crate
Define operating parameters (LB)Submitted 10.04.05

10.07.05 Contruct/install protection panels Martinez
10.13.05 Load-test crate Cherry/Merkel/Foglesong
10.13.05 Test CAN interface Bagby (OOT 10.17-21)
10.14.05 Install backplane Bagby/Foglesong/Martinez
10.21.05 Design/construct fuse panel Bagby/Foglesong/Martinez

INSTALLATION DAY 10.25.05 Install fuse panel/crate in rack Martinez/Foglesong
10.25.05 Operate via LV GUI Bagby
10.28.05 Update ORC Bagby/Foglesong

ADF Crate
INSTALLATION DAY 10.26.05 Construct/install ADF rack w/2 ADFs Martinez/Foglesong

10.24.05 Reconfigure floor plan Bagby/Foglesong:ready to shift <--
10.26.05 Operate via LV GUI Bagby

Begins 10.27.05 11.04.05 Cable ATC to TAB/GAB Stone/Foglesong
10.28.05 Update ORC Bagby/Foglesong

L2/L3
10.25.05 Install Splitters in TAB/GAB rack Martinez/Foglesong
11.04.05 Order/Run fibers from TAB/GAB to L2 Bagby/Martin

Safety
11.04.05 Obtain ORC Bagby

Bagby 10.05.05


