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(STATUS) H: HOLD   S: SCHEDULED   U:UNDERWAY   D:DONE       (MODIFIERS):     P:PROMISING     N:NORMAL    T:TROUBLE     B:BAD
Done

Infrastructure
Load test TAB/GAB, Control Wiener PS Oct. 3 Foglesong/Cherry/Bagby
Install new crates Foglesong/Martinez
Update ORC Bagby

Robust signal transmission 
BLS - to - ADF Edmunds/Jorge/Philippe D
ADF - to - TAB Mulhearn/Rahmi U-P
TAB - to - L2/L3 Mulhearn/Mikolaj/Nayeem/Sabine/LB U-N some events have 0 data to L2 (sync?)
TAB - to - GAB EvansChad D See Review Docs
TAB - to - Caltrack Aug 1 Mulhearn/Johns U-N
GAB - to - L2/L3 July 25 Mulhearn/Mikolaj(2)/Nayeem(3) U-P
GAB - to - TFW Mulhearn/Edmunds/Cory U-N

Pulser analysis program Peter Renkel

ADF - to - TAB
Parity check Mulhearn/Rahmi D Work presented July 26
ATC check Mulhearn/Rahmi D Work presented July 26
Pseudo random data July 25 Edmunds/Mulhearn/Rahmi S lower priority, parity works
Fully loaded ADF crate July 25 Edmunds/Jorge/Rahmi D

TAB - to - L2
Data integrity verification July 18 Mikolaj D
Splitter studies July 25 Mikolaj U-P
BER Mikolaj D
Link 2 Sept. 15 Mulhearn/Mikolaj/Bowden T Errors w/VTM link2-

TAB - to - L3
Run w/ BOT trigger July 11 Nayeen/Mulhearn/Sabine D BOT trig file works. 
Timing parameter tuning July 25 Mulhearn/Cory D
Stable running for hrs Mulhearn/Nayeem/Sabine D 2 hrs--see Integration topics
Measure BER July 25 Nayeem/Mulhearn/Sabine/Bagby D Support requested on VRB.
L1_Cal VS Prec. RO Comp. Analysis All D See Review Documentation
Link 2 Sept. 15 Mulhearn/Mikolaj/Bowden T Errors w/VTM link2-

TAB - to - GAB
Full test (Nevis) July 25 Chad D See Review Docs

TAB - to - CalTrack Aug 1 Cory/Susan
rate w/BC10 test term verified Cory/Mulhearn D See Review Docs
latency measurement Cory/Mulhearn U-P TAB known, need Cal_Track
BER Cory/Mulhearn U-P
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GAB - to - L2/L3
Test for transmission errors July 25 Mulhearn/Cory D No trans. errors detected.
BER Mulhearn/Cory U-P

GAB - to - TFW
Test AND/OR terms to TFW Mulhearn/Cory D Ready for ADF-->TFW test.
Measure latency July 25 Edmunds/Mulhearn/Cory H GAB timing needed
BER Sept 25 Mulhearn/Edmunds S

SCL - to - TAB/GAB
VME/SCL sends L1 error Oct Mulhearn/Cory S low priority

Controls
Verify hardware configuration capability Edmunds/Nayeem/Philippe U-N
Setup trig conditions w/COOR or sim COOR dial Alan/Nayeem/Sabine U

Monitoring
Demonstrate PS V/I monitoring and control July 25 Savage/Bagby/Roe U-P collecting parameters
Tools/displays for low-level error detection Roe expert tools
Tools/displays for high-level monitoring (trig. rates) shifter tools
Basic examine which unpacks data

Documentation
Setup and Operation All U
Meaning of error conditions

Integration-Slice
BLS - to - tape All D See Review Docs
Time in GAB
GAB - to - tape
Trig w L1_Cal_IIb
Trig w/L2
Trig w/ Cal Track

Integration-Coverage
Multiple ADFs
Multiple TABS to GAB @ Fermilab
Mulitple TABS to L2/L3
Multiple VRBs

Bitwise correctness
Compare SW Algorithms w/ simulation
Compare Global Algorithm w/ simulation
Compare GAB Algorithms w/ simulation
Define L3 buffer format
Compare L3 data w/simulation
Verify all status bits
Verify L1_Cal track data
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