Summary of Installation Activities: 3/24&27/2006
L1 Calorimeter Trigger Upgrade

1. All the infrastructural work except the trays for the LVDS cables is done. All of the blanks and doors are installed.
2. All the control crate units and, the TABs and GAB are installed.

3. I finished cabling M103 and started M104.

4. Mike worked on various links and tested some firmware, Sabine worked on algorithms.
Please see the web for details. URL is http://d0server1.fnal.gov/users/selcuk/www/default.htm. This information is on the trigger online logbook also.
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