

ID	Task Name	Duration	Start	Finish	Predecessors	Constraint	WB\$	Resource Names
2594	ONLINE SYSTEM	148 w	9/19/97	9/20/00		As Soon As		
2595	Online Management	145.6 w	9/19/97	9/1/00		Start No Ear		PhysF150, PhysU150[0.2], Fuess, Slattery[0.2]
2596	1.5.1 Online Equipment	145.6 w	9/19/97	9/4/00		As Soon As		CProf150, ETF150[0.1], Fitzmaurice, Cantal[0.1]
2632	DAQ Components Operational	0 w	9/1/99	9/1/99		Start No Ear		
2633	Integration Activities - Single Detector / Single Stream	9.4 w	9/1/99	11/5/99		As Soon As		
2634	Controls Activities	9.4 w	9/1/99	11/5/99	2632	As Soon As f		PhysF150[2], CProf150[4], PhysU150[0.5], Bartlett, Jonckheere[0.2]
2635	Trigger Integration	9.4 w	9/1/99	11/5/99	2632	As Soon As f		PhysU150[0.25], Watts[0.25]
2636	Configuration and Run Control	9.4 w	9/1/99	11/5/99	2632	As Soon As f		PhysU150[0.25], Snyder[0.25]
2637	Event Data Path	9.4 w	9/1/99	11/5/99	2632	As Soon As f		CProf150[1.5], Genser, Guglielmo[0.2], Litmaath[0.1], Moore_C[0.2]
2638	DAQ Monitoring	9.4 w	9/1/99	11/5/99	2632	As Soon As f		PhysF150[0.5], Yasuda[0.5]
2639	Event Monitoring	9.4 w	9/1/99	11/5/99	2632	As Soon As f		PhysF150, PhysU150, Yu[0.2], UnknownPhysU150[1.8]
2640	Calibration Activities	9.4 w	9/1/99	11/5/99	2632	As Soon As f		PhysF150[0.5], PhysU150, Yasuda[0.5], Bertram[0.1], UnknownPh
2641	Expert Mode - Integrated DAQ	0 w	11/19/99	11/19/99	2633	As Soon As		
2642	Integration Activities - Multi Detector / Multi Stream	12.4 w	11/19/99	3/1/00		As Soon As		
2643	Controls Activities	12.4 w	11/19/99	3/1/00	2641	As Soon As f		PhysF150[2], CProf150[4], PhysU150[0.5], Bartlett, Jonckheere[0.2]
2644	Trigger Integration	12.4 w	11/19/99	3/1/00	2641	As Soon As f		PhysU150[0.25], Watts[0.25]
2645	Configuration and Run Control	12.4 w	11/19/99	3/1/00	2641	As Soon As f		PhysU150[0.25], Snyder[0.25]
2646	Event Data Path	12.4 w	11/19/99	3/1/00	2641	As Soon As f		CProf150[1.5], Genser, Guglielmo[0.2], Litmaath[0.1], Moore_C[0.2]
2647	DAQ Monitoring	12.4 w	11/19/99	3/1/00	2641	As Soon As f		PhysF150[0.5], Yasuda[0.5]
2648	Event Monitoring	12.4 w	11/19/99	3/1/00	2641	As Soon As f		PhysF150, PhysU150[2], Yu[0.1], UnknownPhysU150[2], Unknown
2649	Calibration Activities	12.4 w	11/19/99	3/1/00	2641	As Soon As f		PhysF150[0.5], PhysU150[2], Yasuda[0.5], Bertram[0.1], Unknown
2650	User Mode - Integrated DAQ	0 w	3/1/00	3/1/00	2642	As Soon As		
2651	DAQ Startup Activities	2.4 w	3/2/00	3/17/00		As Soon As		
2652	Controls Activities	2.4 w	3/2/00	3/17/00	2650	As Soon As f		PhysF150[2], CProf150[4], PhysU150[0.5], Bartlett, Jonckheere[0.2]
2653	Trigger Integration	2.4 w	3/2/00	3/17/00	2650	As Soon As f		PhysU150[0.25], Watts[0.25]
2654	Configuration and Run Control	2.4 w	3/2/00	3/17/00	2650	As Soon As f		PhysU150[0.25], Snyder[0.25]
2655	Event Data Path	2.4 w	3/2/00	3/17/00	2650	As Soon As f		CProf150[1.5], Genser, Guglielmo[0.2], Litmaath[0.1], Moore_C[0.2]
2656	DAQ Monitoring	2.4 w	3/2/00	3/17/00	2650	As Soon As f		PhysF150[0.5], Yasuda[0.5]
2657	Event Monitoring	2.4 w	3/2/00	3/17/00	2650	As Soon As f		PhysF150, PhysU150[2], Yu[0.1], UnknownPhysF150[0.9], Unknov
2658	Calibration Activities	2.4 w	3/2/00	3/17/00	2650	As Soon As f		PhysF150[0.5], PhysU150[2], Yasuda[0.5], Bertram[0.1], Unknown
2659	Steady DAQ Running	0 w	3/17/00	3/17/00	2651	As Soon As		
2660	Performance Tuning	13 w	3/1/00	5/31/00		As Soon As		
2661	Hardware Reconfigurations	13 w	3/1/00	5/31/00	2624	As Soon As f		CProf150, ETF150[0.1], Fitzmaurice, Cantal[0.1]
2662	Software Upgrades	8 w	3/20/00	5/12/00	2659	As Soon As f		CProf150[0.25], Genser[0.25]
2663	Full DAQ Rate Achieved	0 w	5/31/00	5/31/00	2660	As Soon As		
2664	Commissioning Activities	26 w	3/20/00	9/20/00		As Soon As		
2665	Controls Activities	26 w	3/20/00	9/20/00	2659	As Soon As f		PhysF150[2], CProf150[3], PhysU150[2], Bartlett, Jonckheere[0.25]
2666	Event Monitoring	26 w	3/20/00	9/20/00	2659	As Soon As f		PhysF150, PhysU150[4], Yu[0.1], UnknownPhysF150[0.9], Unknov
2667	Calibration Activities	26 w	3/20/00	9/20/00	2659	As Soon As f		PhysF150[0.5], PhysU150[4], Yasuda[0.5], UnknownPhysU150[4]
2668	DAQ Path Upgrades	26 w	3/20/00	9/20/00	2659	As Soon As f		PhysU150[0.25], CProf150[0.75], Snyder[0.25], Genser[0.5], Gugli
2669	Accelerator Operations	26 w	3/20/00	9/20/00		As Soon As		
2670	Accelerator interface	26 w	3/20/00	9/20/00	2659	As Soon As f		PhysU150, Begel