

V13

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
0	14-Jun-09	<p>TeV Beam Off Cal Calibration forward forward cosmics switch solenoid polarity to reverse reverse forward cosmics</p> <p>Magnet Off Cosmics Supervised Access Survey Open Pit Door Stick-Mic Survey</p>	<p>Begin Reduced Shift Coverage</p> <p>L3 cluster machines replaced UPS maintenance Open Clam Shells VLPC light leak test</p>	<p>Open EFs Open CFs Move master clock to free run mode</p>	<p>Open EC Install South Gap Access Hardware Install North Gap Access Hardware L1Cal PS failure SMT powered down</p>	<p>Crate 0x18 and 0x19 excluded CTT Mixer 12 V PS failure</p> <p>Power down most sub-detectors MCH2 Liebert leaking again Adjust lumi preamp ground levels</p>	<p>Feeder 49 maintenance (9 hours)</p>
1	21-Jun-09	<p>Majority of detector remains powered down</p> <p>Power down AFEs Site Wide Power Outage Detector Recovery Collab Meeting</p>	<p>Dismount Lumi Monitors PDT wire extraction Collab Meeting</p>	<p>D0 Detector Tours Online production DB down Cal HV investigations Collab Meeting</p>	<p>Cal HV investigations Collab Meeting</p>	<p>Draining LN2 dewar 39 CAL HV Investigations Collab Meeting</p>	
2	28-Jun-09	<p>Reboot DAQ cluster for NETAPP investigation HDI recovery effort</p>	HDI recovery effort	HDI recovery effort	HDI recovery effort	Lab Holiday	
3	5-Jul-09	HDI recovery effort	HDI recovery effort	HDI recovery effort	HDI recovery effort	CAL HV Investigations HDI recovery effort	Purple Haze gap bridged
4	12-Jul-09	HDI recovery effort Crate 0x13 FEBs	HDI recovery effort Level 2 Re-init tests	SBC tests HDI recovery effort Crate 0x13 FEBs	HDI recovery effort	HDI recovery effort	
5	19-Jul-09	HDI recovery effort Heartbeat SCL confused	HDI recovery effort SMT east side RMI trips Routing Master PS failure	HDI recovery effort Crate 0x72 FEB	HDI recovery effort	HDI recovery effort F Disk Taping	
6	26-Jul-09	<p>Power down AFEs Site Wide Power Outage Safety System Tests Trigger Framework Maintenance Detector Recovery</p> <p>MCR power off</p>	HDI recovery effort Mount North Luminosity Monitor	HDI recovery efforts heat exchangers in M220 replaced	HDI recovery effort Mount South Luminosity Monitor	HDI recovery effort	SMT HV investigations ICD cabled

V13

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
7	2-Aug-09	SMT HV investigation	SMT HV investigation	SMT HV investigations Online cluster kernel upgrades PPD Noon Tours	SMT HV investigation	SMT HV investigation Verify MDT HV status	slow control power supply failure shuts down AHU3 and AHU4
8	9-Aug-09	high humidity in the collision hall	SMT HV investigation	Test of Collision Hall Halon system Feeder 46b maintenance York chiller back online SMT HV investigation Verified lumi monitors ready for gap closing	PPD Noon Tours SMT HV investigations	SMT HV investigation Verify gaps ready for closing Detector Checkout	Unrecorded Muon and CTT Cosmics
9	16-Aug-09	SMT HV investigations Unrecorded Muon and CTT Cosmics	SMT HV investigation	Dewar 39 cooldown PPD Noon Tour Unrecorded Muon and CTT Cosmics	Remove south gap access hardware Close south EC Verify cathedrals ready for closing	Remove north gap access hardware Close north EC Switch to MCR clock Booster Start-Up	Unrecorded Muon and CTT Cosmics Booster commissioning
10	23-Aug-09	Unrecorded Muon and CTT Cosmics	Housekeeping Day	Databases migrate to new machine DAQ down for IP address re-assignment Close CFs and EFs Extend bridges and roll out nosepieces Close Clam Shells Close Pit Access Door Secure Collision Hall Test Magnet Power Supplies	Magnet power supply tests continue D0EVMF switched to manual control Detector Checkout	Production database upgrade Supervised Access Resumes West side scaffold installation Clean Service Cards on PDTs Detector Checkout	Magnet off cosmics MI PS start-up
11	30-Aug-09	Magnet off cosmics	Resume Full DAQ Shift Coverage Clean Service Cards on PDTs Detector Checkout Magnet off cosmics MI startup Tevatron cooldown	Dismantle west side scaffolding Detector Checkout Magnet off cosmics	Stick-Mic Survey Detector Checkout Magnet off cosmics	Stick-Mic Survey Detector Checkout Magnet off cosmics	Resume Full Scheduled Shift Coverage Secure Collision Hall Re-Test Magnet Power Supplies Magnet on cosmics
12	6-Sep-09	Magnet on cosmics	Magnet off cosmics Lab Holiday	Magnet off cosmics Online network isolation test Tevatron cold	Tev PS testing	Establish Tev proton beam Lattice measurements	Lifetime measurements
13	13-Sep-09	Pbar only store 14x0 store	HEP				

27-Aug-09

27-Aug-09