

Status of Junction and Adapter Cards as of February 8, 2002

Junction Card:

- 1) Everything understood; making changes in layout mostly to accommodate a coax clock cable and to institute impedance control. Complete by February 15.
- 2) Fermilab approves layout by March 1.
- 2) Order 10 boards, stuff 3 by May 1.

Adapter Card:

- 1) Four-channel schematic complete; 6-channel schematic not started. Expect extra time making a second type, and placing HV on card.
- 2) The 4-channel layout is started; should be complete by mid-March.
- 3) Will build 10 boards and stuff 3 by June 1

Note: Nothing can be checked without an SVX4!

