

Summary of Installation Activities: 3/1/2006

1. Door for M100 is installed to protect the electronics and wiring on the rack.
2. Mike, Ted and Selcuk made a suggestion to Hal for LVDS cable length. Hal will make the official proposal to the group.
3. Selcuk met with Peter Renkel to review the pulser system and associated utilities. The pulser test of the patch panel connections is scheduled for week #8 (4/17).
4. Test activities at Sidewalk continued.

Selcuk Cihangir