

Summary of Installation Activities: 3/3/2006

1. I apparently misstated what Norm told me about TT's. He unmasked the known problematic L1Cal towers and Peter ran a pulser test. There are 11 problematic TT's. I have the list, there will be more info on the next daily summary.
2. Sabine has the first pass calibration run results from Rahmi. She is assessing the results.
3. Today is the end of the first week of activities. Please find the status on the file attached to the email and the web (see below). The schedule for the week of 3/6 is also attached to the e-mail and also is on web.
4. For our information, the techs and John F. will be working 5 days/week, one shift a day from 7 am till 3:30 pm with 30 min lunch brake. John A. will be on duty from 8 am till 4:30 pm.
5. With help from Linda Bagby, I now have the schedules and daily summaries on the Web. URL is <http://d0server1.fnal.gov/users/selcuk/www/default.htm>. I will have them on the online logbook next.
6. Test activities at Sidewalk continued.

Selcuk Cihangir