

Summary of Installation Activities: 3/15/2006

L1 Calorimeter Trigger Upgrade

1. The drip detector and more safety hardware were installed.
2. The labels for the patch panels and cards were printed today and I placed them on the panels of rack M112. I continued installing the cards and the BLS cables on rack M112. I am done with three of four, and I had to stop at the fourth (bottom) because the cables did not reach to one of the two cards on this panel. We need to pull the cables about a foot from under the floor.
3. Peter and I will get together at 1:30 pm tomorrow to check the cables with pulser. By then I should have the fourth panel cabled up.
4. I am trying to get the ORC procedure started.
5. Work on the sidewalk continued. Again, I was away from the sidewalk all day, and I think Sabine did some software work and Ted worked on L3 issues.

Please see the web for details. URL is <http://d0server1.fnal.gov/users/selcuk/www/default.htm>. This information is on the trigger online logbook also.

Selcuk Cihangir