

Summary of Installation Activities: 3/17/2006

L1 Calorimeter Trigger Upgrade

1. All safety and alarm hardware are installed now.
2. Mike and I gave a status report at the Operations meeting today.
3. I am finished with the installation of the BLS cables and the pleated foil cables on the patch panels on rack M112. I now have an established complete procedure. At 9:15 meeting this morning and at the 2 pm Operation meeting I indicated that the BLS cabling should be done only by one person and no one objected then.
4. Bruce Merkel installed the patch panel cards onto eight of the nine remaining racks. He will do the last one on Monday and then, he will un-stuff the BLS cables from the cable guides along the racks. I did that for rack M111 today. We do not need to pull any cables under the floor for this rack.
5. Alan took some pictures yesterday. I have his permission to place them on my web page. Until I do that, you can see them at:
http://nippon.fnal.gov/~alstone/photos/DZero/l1cal_photos/l1cal_photos.html.
6. Work on the sidewalk continued. Monday we will start moving from sidewalk to MCH1, unless something changed since 2 pm today.

Please see the web for details. URL is
<http://d0server1.fnal.gov/users/selcuk/www/default.htm>. This information is on the trigger online logbook also.

Selcuk Cihangir