

Summary of Installation Activities: 3/21/2006

L1 Calorimeter Trigger Upgrade

1. All ADF and, TAB/GAB and Control crates are now in MCH1.
2. BLS cables for the groups that connect to the lowest patch panels on M110, M108, M107, M105 and M103 were pulled about two feet.
3. I did the pulser run on rack M112. The results are shown on the attached file. I have not yet discussed them with Dan or anyone else (except the 3 pm meeting today). Some towers look dead. The corresponding cables on patch panel looked alright. I do not know the hardware status of those towers. I will yet check with the calorimeter people. So, please do not make any conclusions yet.
4. ORC progressing well. Linda B. needs a date from us to set a walkthrough with the committee.

Please see the web for details. URL is <http://d0server1.fnal.gov/users/selcuk/www/default.htm>. This information is on the trigger online logbook also.

Selcuk Cihangir