

## Summary of Installation Activities: 3/28/2006 L1 Calorimeter Trigger Upgrade

1. L2 people worked on fiber-cabling today. I did not follow the details.
2. I finished cabling M104. I did not pulse M103 and M104, yet.
3. Mike worked remotely on two things. In his words:
  - > finishing a tool for unpacking the data directly from the buffers on d0olf, so we don't have to wait ~10 hours to find out if our data is correct or not.
  - > updating tablib with changes for Phillippe, some for monitoring, most for tests of COOR.

This is my last daily summary until 4/6/06. I have to be away for a week.

Please see the web for details. URL is <http://d0server1.fnal.gov/users/selcuk/www/default.htm>. This information is on the trigger online logbook also.

Selcuk Cihangir