

Hardware	20%	5%	20%	5%	25%
Controls	20%	5%	20%	5%	25%
Data Acquisition	20%	5%	20%	5%	35%
Configuration Mgmt.	15%	10%	10%	15%	10%
Event Monitoring	25%	0%	25%	0%	25%
DAQ Monitoring	5%	20%	5%	20%	0%
Calibration	10%	15%	5%	20%	0%
Accelerator	5%	20%	0%	0%	0%

red design phase
yellow prototype phase
green production phase

