


Run IIB Online/DAQ



Project: Run IIB Online Schedule  
 File: Copy\_of\_Run2b\_Online\_Schedule  
 Date: 10/23/02

Task: [Blue box] Split: [Dotted line] Milestone: [Red diamond]  
 Critical Task: [Pink box] Progress: [Black bar] Critical Milestone: [Pink diamond] Completed Milestone: [Blue star]  
 Summary: [Blue arrow]





### Run Iib Online/DAQ

ID	WBS	Task Name	Duration	Start	Finish	2002				2003				2004				2005				2006				
						Q1	Q2	Q3	Q4																	
145	1.3.3.3.2	Controls application maintenance	209.6 w	1/2/02	3/21/06																					OpCompPr
146	1.3.3.3.3	Detector monitoring software maintenance	209.6 w	1/2/02	3/21/06																					OpPhysicis
147	1.3.4	DAQ/Online Management	171.4 w	10/1/02	3/21/06																					PhysicistF[
148	1.3.4.1	Online Group management	171.4 w	10/1/02	3/21/06																					

Project: Run Iib Online Schedule  
 File: Copy\_of\_Run2b\_Online\_Schedul  
 Date: 10/23/02

Task		Split		Milestone		Completed Milestone
Critical Task		Progress		Critical Milestone		Summary