
WBS 1.4.1 FRAMEWORK
     WBS ITEM     MATERIALS & SERVICES (M&S)

1.4.1 FRAMEWORK Unit # Unit M&S
Cost TOTAL

1.4.1.1 Engineering and Design m.mo 118 4,500 531,000

1.4.1.2 Framework L1 676,578

1.4.1.2.1    Circuit boards 566,765

1.4.1.2.2    Crates 91,976

1.4.1.2.3    Cables 15,087

1.4.1.2.4    Installation 2,750

1.4.1.3 Framework L2 227,919

1.4.1.3.1    Circuit boards 149,084

1.4.1.3.2    Crates 60,998

1.4.1.3.3    Cables 15,087

1.4.1.3.4    Installation 2,750

1.4.1.4 Foreign Scalers 181,741

1.4.1.4.1    Circuit boards 147,614

1.4.1.4.2    Crates 16,290

1.4.1.4.3    Cables 15,087

1.4.1.4.4    Installation 2,750

1.4.1.5 Framework Support equipment 20,350

1.4.1.5.1    Clock generation 20,350

1.4.1 TOTAL FRAMEWORK 1,637,588


