
WBS 1.4.4 LEVEL 2 
     WBS ITEM     MATERIALS & SERVICES (M&S)

1.4.4 LEVEL 2 Unit # Unit M&S
Cost TOTAL

1.4.4.1 L1.5 Calorimeter Electron Trigger 265,564

1.4.4.1.1    L1 Interface lot 1 104,564 104,564

1.4.4.1.2    DSP System lot 1 100,000 100,000

1.4.4.1.3    Software Development lot 1 61,000 61,000

1.4.4.2 L2 Trigger Components 1,459,721

1.4.4.2.1    Alpha in VME 266,645

1.4.4.2.1.1      Engineering & Design m. yr. 0.5 50,000 25,000

1.4.4.2.1.2      Prototypes ea 5 12,833 64,163

1.4.4.2.1.3      Final Card ea 28 6,339 177,482

1.4.4.2.2    MBT (Magic Bus Transceiver) 253,000

1.4.4.2.2.1      Engineering & Design m. yr. 0.7 137,143 96,000

1.4.4.2.2.2      Prototypes ea 3 8,333 25,000

1.4.4.2.2.3      Final Card ea 24 5,500 132,000

1.4.4.2.3    SLIC (Serial Link Interface) 408,000

1.4.4.2.3.1      Engineering & Design m. yr. 1.2 100,000 120,000

1.4.4.2.3.2      Prototypes ea 2 10,000 20,000

1.4.4.2.3.3      Final Card ea 25 10,720 268,000

1.4.4.2.4    SCL Fanout 81,000

1.4.4.2.4.1      Engineering & Design m. yr. 0.3 80,000 20,000

1.4.4.2.4.2      Prototypes ea 0 5,000 0

1.4.4.2.4.3      Fanout SFO ea 18 3,389 61,000

1.4.4.2.5    Fiber Input Converter 96,000

1.4.4.2.5.1      Engineering & Design m. yr. 0.3 80,000 24,000

1.4.4.2.5.2      Prototypes ea 2 6,000 12,000

1.4.4.2.5.3      Final Card ea 10 6,000 60,000

1.4.4.2.6    Mbus Backplane 66,256

1.4.4.2.6.1      Engineering & Design m. yr. 0.0 0 0

1.4.4.2.6.2      Prototypes ea 12 2,000 23,322

1.4.4.2.6.3      Final Card ea 21 2,000 42,934

1.4.4.2.7    Bit3 MPM ea 13 7,409 96,320

1.4.4.2.10   Crates 137,000

1.4.4.2.10.1      VME ea 16 3,250 52,000

1.4.4.2.10.2      Power ea 16 4,000 64,000

1.4.4.2.10.3      Monitoring and Cooling ea 7 2,000 14,000

1.4.4.2.10.4      Rack ea 7 1,000 7,000

1.4.4.3 System ED&I m. yr. 0.7 75,000 54,000

1.4.4.4 Calorimeter Preprocessor 172,000

1.4.4.4.1    L2 Cal ED&I m. yr. 1.0 75,000 72,000

1.4.4.4.2    Calorimeter Inputs lot 1 100,000 100,000

1.4.4.5 L2 Muon 33,000

1.4.4.5.1    L2 Muon ED&I m. yr. 0.10 100,000 10,000

1.4.4.5.2    Development Hardware lot 1 20,000 20,000

1.4.4.5.3    Simulation Software lot 1 3,000 3,000

1.4.4.6 L2 CFT m. yr. 0.1 120,000 12,000



WBS 1.4.4 LEVEL 2 
     WBS ITEM     MATERIALS & SERVICES (M&S)

1.4.4 LEVEL 2 Unit # Unit M&S
Cost TOTAL

1.4.4.7 L2 Preshower m. yr. 0.1 60,000 6,000

1.4.4.8 L2 Global ED&I m. yr. 0.8 75,000 60,000

1.4.4.9 Test Stand ED&I m. yr. 0.3 75,000 22,500

1.4.4 TOTAL L2 TRIGGER 2,084,785


