Adapter Card Status

» Bare boards ordered — shipping July 29.

 Plan to stuff 8 immediately, remaining 4
after more Omnetics’ 44 pin connectors
acquired.

] day to assemble each board each board



Junction Card Status

Design ready for review

1 week to quote

Possibly 1 week for special materials
1 week turn on bare boards

2 hours to assemble each board

Plan to stuff 15 immediately, ramaining
boards stutfed when Omnetics connectors
available.
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