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ID  |Task Name Duration Start Finish J|F|M|A|M|1Jg|%9|A|S|O|N|D J|F|M|A|M|2JO|OJO|A|S|0|N|D J[FIm
1409 LEVEL @ FABRICATION 188.8 w 4/2/97 1/25/01 v
1410 Brown University MOU - FY98 0.2w 2/24/98 2/24/98
1411 Luminosity Monitor Detectors 147.4 w 472197 3/29/00 v
1412 Design counter and test prototype 26w 4/2/97 10/3/97
1413 Design mechanical fixtures and enclosures 74.6 w 10/6/97 4/15/99 —

1414 Order scintillator and mesh PMTs 0.21w 4/1/98 4/2/98

1415 Fabricate mechanical fixtures and enclosures 17w 4/16/99 8/16/99 | 1009 |E—

1416 Test mesh PMTs 5w 6/5/98 7/10/98

1417 Fabricate scintillator 3w 5/21/98 6/11/98

1418 Assemble and test counters 26 w 7/20/98 2/3/99 |

1419 Design and Fabricate PMT Preamp Boards 54 w 2/18/99 3/22/00 | o, [

1420 Detector Assembly 1w 3/23/00 3/29/00 100% f

1421 Detectors ready ow 3/29/00 3/29/00 + 3/29

1422 Luminosity Monitor Electronics 188.8 w 4/2/97 1/25/01 v
1423 Evaluate usability of present electronics 26w 4/2/97 10/3/97

1424 Design Digitization Board 1152w 1/2/98 4128100 | ———

1425 Procure CAFE Cards for Digitization Boards 77w 11/2/98 5/31/00 l—

1426 Fabricate and Test Digitization Boards 19w 5/1/00 9/13/00 O

1427 Design MI Boards 17w 5/1/00 8/29/00 O

1428 Fabricate and Test MI Board 20w 8/30/00 1/25/01 O
1429 Procure Cables Between Detector and Electronics 4w 6/1/00 6/28/00 O

1430 Install Cables Between Detector and Electronics 4w 8/28/00 9/25/00 O

1431 Develop Software for Downloading Electronics 8w 8/1/00 9/26/00 [

1432 Luminosity Monitor Electronics Ready ow 1/25/01 1/25/01 ¢
1433 Monitoring, Calibration, Database, and Accelerator Interface 123.6 w 4/1/98 9/27/00 v

1434 Procure hardware for fast readout path 17w 4/1/98 7/30/98

1435 Accelerator interface 11w 4/3/00 6/19/00 76% [

1436 Luminosity database 6w 6/20/00 8/1/00 [

1437 Develop fast readout path for calib. and monitoring 8w 8/2/00 9/27/00 [

1438 Install Level @-South 1d 5/8/00 5/8/00 100% |

1439 Install Level @-North 1d 5/8/00 5/8/00 100% |
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ID  |Task Name Duration Start Finish [J[FM[AIM]a]a]A[s]O|N[D]J[FIM]AIM][I]I[A]S]OIN]D]I[F]M
1440 M3-Level @-South Installed ow 5/8/00 5/8/00 + 5/8
1441 Hookup Level @-North 1w 9/19/00 9/25/00 0
1442 Hookup Level @-South 1w 10/26/00 11/1/00 I
1443 Commission Level @ 17w 9/26/00 1/30/01 |:|




