
Director’s Review
Dec 1999

DD DO Timeline
Old Version

2000 2001                 
J     F     M     A      M      J     J     A      S     O  N     D     J     F    MD

Install silicon    
front-end 

ICD
FPS
Lum (L0)

CFT install/hookup
1/2 VLPCs 
installed

1st CFT crate     
operational

Waveguide production

All VLPCs    
installed

SMT install/    
hookup

Forward µ  MDT & pixel planes 
install/survey (A&B)

Forward µ  MDT & pixel planes 
install/survey (C)

CC 
cosmics

ECN    
cosmics

Assemble/install/     
align EMC

End toroids installed

Hookup ECS

Cosmic Ray Commissioning
Phase I:      

Central muon, DAQ, RECO, 
trigger, silicon front-end 

Phase II:
Fiber tracker, trigger,  

preshowers, VLPCs, CTT, 
forward muon

Phase III:
Full Cosmic Ray Run (add TRIG, 

SMT, CAL)

Install/checkout CAL BLS
Run II begins:      
Mar 1, 2001

Roll   
in 

Remove 
shield wall           

No LHe

No 
Services

Beam-
ready Platform moves           

Install final 
CFT electronics

No 
Services



Director’s Review
Dec 1999

DD DO Timeline
Scheme I

2000 2001                 
J     F     M     A      M      J     J     A      S     O  N     D     J     F    MD

Install silicon    
front-end 

CFT install/hookup

1/2 VLPCs 
installed

1st CFT crate     
operational

Waveguide production

All VLPCs    
installed

SMT install/    
hookup

Assemble/install/align 
south EMC

CC 
cosmics

ECN    
cosmics

Install/align/survey      
north EMC

Hookup ECS

Cosmic Ray Commissioning
Phase I:      

Central muon, DAQ, RECO, 
trigger, silicon front-end 

Phase II:
Fiber tracker, trigger,  

preshowers, VLPCs, CTT, 
forward muon

Phase III:
Full Cosmic Ray Run (add TRIG, 

SMT, CAL)

Install/checkout CAL 
BLS

Run II begins:      
Mar 1, 2001

Roll in   
detector

Remove 
shield wall           

No 
LHe?

Beam-
ready Install final 

CFT electronics

Platform 
moves           

Install north 
truss on sidewalk

Install south C-layer 
in Hi Bay

ICD
FPS
Lum (L0)

No 
Services

No 
Services

No 
Services



Director’s Review
Dec 1999

DD DO Timeline
Scheme II

2000 2001                 
J     F     M     A      M      J     J     A      S     O  N     D     J     F    MD

Install silicon    
front-end 

CFT install/hookup

1/2 VLPCs 
installed

1st CFT crate     
operational

Waveguide production

All VLPCs    
installed

SMT install/    
hookup

Install/align/survey  
south EMC

CC 
cosmics

ECN    
cosmics

Install/align/survey      
north EMC

Hookup ECS

Cosmic Ray Commissioning
Phase I:      

Central muon, DAQ, RECO, 
trigger, silicon front-end 

Phase II:
Fiber tracker, trigger,  

preshowers, VLPCs, CTT, 
forward muon

Phase III:
Full Cosmic Ray Run (add TRIG, 

SMT, CAL)

Install/checkout CAL 
BLS

Run II begins:      
Mar 1, 2001

Roll in   
detector

Remove 
shield wall           

Beam-
ready 

Install final 
CFT electronics

Platform 
moves           

Install north 
truss on sidewalk

Install south C-layer 
in Hi Bay

No 
LHe?

ICD
FPS
Lum (L0)

No 
Services

No 
Services



Director’s Review
Dec 1999

DD DO Timeline
Scheme III (Working Version)

2000 2001                 
J     F     M     A      M      J     J     A      S     O  N     D     J     F    MD

Install silicon    
front-end 

CFT install/hookup
1/2 VLPCs 
installed

1st CFT crate     
operational

Waveguide production

All VLPCs    
installed

Assemble/install/align 
south EMC

CC 
cosmics

ECN    
cosmics

Install/align/survey      
north EMC

Hookup ECS

Cosmic Ray Commissioning
Phase I:      

Central muon, DAQ, RECO, 
trigger, silicon front-end 

Phase II:
Fiber tracker, trigger,  

preshowers, VLPCs, CTT, 
forward muon

Phase III:
Full Cosmic Ray Run (add TRIG, 

SMT, CAL)

Run II begins:      
Mar 1, 2001

Roll in   
detector

Remove 
shield wall           

No 
LHe?

Beam-
ready 

Install final 
CFT electronics

Platform 
moves           

Install north 
truss on sidewalk

Install south C-layer 
in Hi Bay

ICD
FPS
Lum (L0)

No 
Services

No 
Services

Window for SMT installation 
Half-cylinders 1 & 2

Single-cylinder window (Scheme I) 


