ID % Comple WBS Task Name Finish Baseline Finish FNAL Labor Cost$ | 12/19 [ 12/26 | ‘;an 1(/)25 [ 19 T 116
1 69% 1.1 Run llb Installation Wed 5/31/06 Fri 6/2/06 $465,987.28 | 4
2 0% 1.1.1 Beginning of Runllb Shutdown Thu 2/23/06 Mon 2/27/06 $0.00
3 68% 1.1.2 Layer 0 Silicon Installation & Technical Commissioning Wed 5/31/06 Fri 6/2/06 $152,308.12 L 4
4 69% 1.1.2.1 Prepare Silicon Infrastructure Thu 2/23/06 Thu 2/23/06 $67,850.92 L 4
5 29% 1.1.211 Prepare New HV Power Supply Systems for LO Tue 2/14/06 Tue 2/14/06 $7,544.00 29% O ———
6 100% 1.1.2.1.2 Refurbish dry gas system Wed 11/30/05 Wed 11/30/05 $3,047.00
7 75% 1.1.2.1.3 Interface LO Temp Monitoring System to DMACS Thu 2/23/06 Thu 2/23/06 $14,856.00
8 100% 1.1.2.1.4 Complete LO Cables, Controller for LV PS for LO Fri 11/18/05 Fri 11/18/05 $31,015.92
9 100% 1.1.2.15 Modify Runlla L3/Offline Silicon Software -FNAL Fri 8/5/05 Fri 8/5/05 $0.00 100% A—
10 100% 1.1.2.1.6 Modify Runlla L3/Offline Silicon Software - U Fri 8/5/05 Fri 8/5/05 $0.00 100% T ——
11 40% 11217 Prepare Safety and PORC documentation Tue 2/14/06 Tue 2/14/06 $11,388.00
12 33% 1.1.21.7.1 Prepare LO Si Cooling Safety and PORC Documentation Tue 2/14/06 Tue 2/14/06 $5,694.00
13 33% 1.1.2.1.7.2 Prepare LO Si Dry Gas Safety and PORC Documentation Tue 2/14/06 Tue 2/14/06 $5,694.00
14 60% 1.1.21.7.3 Prepare Beampipe Handling Safety Documentation Tue 2/14/06 Tue 2/14/06 $0.00
15 60% 1.1.2.1.7.4 Prepare Tevatron Beampipe Leak Checking Procedure Tue 2/14/06 Tue 2/14/06 $0.00
16 0% 1.1.2.1.7.5 Silicon Safety and PORC Documentation Completed Tue 2/14/06 Tue 2/14/06 $0.00
17 0% 1.1.2.1.8 Silicon Infrastructure Prepared Thu 2/23/06 Thu 2/23/06 $0.00
18 100% 1.1.2.2 Remove Outer Beampipe Sections, Open Detector Wed 3/1/06 Tue 3/7/06 $8,497.50
19 100% 1.1.2.21 Perform CH Rad survey, Make stickmike survey Thu 2/23/06 Mon 2/27/06 $344.70
20 100% 1.1.2.2.2 Open forward muon shields, EF's Fri 2/24/06 Tue 2/28/06 $344.70
21 100% 1.1.2.2.3 Remove BLM's, Measure & Fix EC beampipes to Calorimeters, C Fri 2/24/06 Wed 3/1/06 $994.10
22 100% 11224 Record and remove FPD Vetoes from SNEGs Fri 2/24/06 Thu 3/2/06 $1,378.80
23 100% 1.1.2.25 Purge Beampipe, Remove N Quad BP items & SNEG, inspect BF Mon 2/27/06 Fri 3/3/06 $919.20
24 100% 1.1.2.26 Remove S Quad BP items & SNEG, inspect BP Mon 2/27/06 Fri 3/3/06 $919.20
25 100% 1.1.2.2.7 Open EF's, CF's, EC's Tue 2/28/06 Mon 3/6/06 $1,988.20
26 100% 1.1.2.2.8 Install Gap Access Hardware, Make Rad Survey Wed 3/1/06 Tue 3/7/06 $1,378.80
27 100% 1.1.2.2.9 Warm Silicon Tue 2/28/06 Tue 3/7/06 $229.80
28 100% 1.1.2.2.10 Silicon Warm, Detector Open & Ready for Access Wed 3/1/06 Tue 3/7/06 $0.00
29 100% 1.1.2.3 Disconnect Inner Beampipe Fri 3/3/06 Thu 3/9/06 $2,527.80
30 100% 11231 Prepare for EC/Be disconnect, Make Rad Survey Thu 3/2/06 Wed 3/8/06 $1,378.80
31 100% 11232 Disconnect Be pipe, establish EC and Be pipe purges Fri 3/3/06 Wed 3/8/06 $459.60
32 100% 1.1.2.3.3 Cut EC pipe ends, Record Temperatures in EC pipes Fri 3/3/06 Thu 3/9/06 $689.40
33 100% 11234 Be Beampipe Disconnected Fri 3/3/06 Thu 3/9/06 $0.00
34 97% 1.1.2.4 Remove H-disks, Install N Adapter Cards Wed 3/15/06 Thu 3/23/06 $7,381.80
35 100% 11241 Rearrange coolant flow to SMT Wed 3/8/06 Fri 3/10/06 $1,758.40
36 100% 1.1.2.4.2 Disconnect N Coolant lines, Remove Rohacell Be Support Mon 3/6/06 Fri 3/10/06 $419.60
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37 100% 11243 Uncable N Outer H disks Mon 3/6/06 Mon 3/13/06 $240.00

38 100% 11244 Install H-disk removal fixture in N Gap Mon 3/6/06 Tue 3/14/06 $189.80

39 100% 1.1.245 Remove N Outer H-Disks Tue 3/7/06 Wed 3/15/06 $514.50

40 100% 11246 Make Be assay of N beampipe Fri 3/10/06 Mon 3/20/06 $0.00

41 100% 11247 Connect N LV cables to Fuse Panel Wed 3/8/06 Thu 3/16/06 $377.20

42 100% 1.1.2.4.8 Install New Adapter Cards, LV cables in N Gap Wed 3/15/06 Tue 3/21/06 $1,378.80

43 100% 11249 Disconnect S Coolant lines, Remove Rohacell Be Support Wed 3/8/06 Wed 3/15/06 $240.00

44 100% 1.1.2.4.10 Uncable S Outer H disks Mon 3/6/06 Thu 3/16/06 $240.00

45 100% 1.1.2.4.11 Install H-disk removal fixture in S Gap Thu 3/9/06 Thu 3/16/06 $189.80

46 100% 1.1.2.4.12 Remove S Outer H-Disks Thu 3/9/06 Fri 3/17/06 $514.50

a7 100% 1.1.2.4.13 Outer H-disk Removal Complete Thu 3/9/06 Fri 3/17/06 $0.00

48 100% 1.1.2.4.14 Uncable S Inner H disk Thu 3/9/06 Fri 3/17/06 $240.00

49 100% 1.1.2.4.15 Install H-disk removal fixtures in S Gap Mon 3/13/06 Mon 3/20/06 $189.80

50 100% 1.1.2.4.16 Remove S Inner H-Disk Tue 3/14/06 Mon 3/20/06 $229.80

51 100% 1.1.2.4.17 Uncable N Inner H disk Wed 3/8/06 Tue 3/21/06 $240.00

52 100% 1.1.2.4.18 Install H-disk removal fixture in N Gap Wed 3/8/06 Wed 3/22/06 $189.80

53 100% 1.1.2.4.19 Remove N Inner H-Disk Thu 3/9/06 Wed 3/22/06 $229.80

54 0% 1.1.2.4.20 Synchronization Contingency Fri 3/10/06 Thu 3/23/06 $0.00

55 100% 1.1.2.4.21 Inner H-disk Removal Complete; N Gap AC Cards installed Wed 3/15/06 Thu 3/23/06 $0.00

56 94% 1.1.25 Remove Run lla Be Beampipe ; Install AC cards, cables in S Gap Tue 3/21/06 Mon 4/3/06 $9,684.10

57 100% 11251 Install Be pipe handling equipment in N Gap, Brunson in S gap, b Thu 3/16/06 Fri 3/24/06 $1,448.60

58 100% 11252 Retract Be pipe to NEC, Remove N Gap Stages, Rails Mon 3/20/06 Mon 3/27/06 $2,742.30

59 100% 1.1.253 Close ECN, EFN, Make Work Platform at EFN Mon 3/20/06 Tue 3/28/06 $1,988.20

60 100% 11254 Connect S LV cables to Fuse Panel Mon 3/13/06 Wed 3/29/06 $377.20

61 50% 1.1.255 Remove table & brunson, install S gap work scaffold Tue 3/21/06 Tue 3/28/06 $1,298.80

62 100% 1.1.25.6 Install New Adapter Cards, LV cables in S Gap Wed 3/15/06 Fri 3/31/06 $1,409.40

63 100% 11257 Remove Be pipe from Collision Hall Tue 3/21/06 Tue 3/28/06 $419.60

64 0% 1.1.25.8 Run lla Beampipe Removed; S Gap AC Cards installed Tue 3/21/06 Fri 3/31/06 $0.00

65 100% 1.1.2.6 Load LO and Runll Be pipe in ECN Beampipe Thu 3/23/06 Tue 4/4/06 $3,426.60

66 100% 1.1.26.1 Make dry run with dummy LO Wed 3/22/06 Mon 4/3/06 $1,598.40

67 100% 1.1.2.6.2 Transport LO to DAB Thu 3/23/06 Fri 3/31/06 $799.20

68 100% 1.1.26.3 Load LO and RunliBe pipe in ECN Thu 3/23/06 Tue 4/4/06 $1,029.00

69 100% 11264 LO and Be Pipe in ECN Beampipe Thu 3/23/06 Tue 4/4/06 $0.00

70 90% 1.1.2.7 Open ECN, Install LO Installation Tooling Mon 4/3/06 Fri 4/7/06 $7,023.40

71 100% 11271 Remove N scaffolding, Open EFN and ECN, Install Gap access h Fri 3/24/06 Wed 4/5/06 $1,988.20

72 100% 1.1.2.7.2 Install levels on S CC and table & Brunson in S Gap Wed 3/29/06 Wed 4/5/06 $839.20
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73 100% 11273 Install levels on N CC and Table & Rails in N Gap Mon 4/3/06 Thu 4/6/06 $839.20

74 100% 11274 Mount Stages & Align N short Rails Mon 4/3/06 Thu 4/6/06 $839.20

75 0% 1.1.2.75 Move Brunson from S gap to N gap, install rails in S gap Mon 4/3/06 Fri 4/7/06 $839.20

76 100% 1.12.7.6 Mount Stages & Align S short Rails Wed 3/29/06 Mon 4/10/06 $1,678.40

7 100% 11277 30 Minute Power Outage at DAB Mon 4/3/06 Mon 4/3/06 $0.00

78 100% 1.1.2.7.8 LO Installation Tooling Installed Wed 3/29/06 Mon 4/10/06 $0.00

79 92% 1.1.2.8 LO Installation Tooling & LO Mounts Wed 4/5/06 Mon 4/17/06 $7,552.80

80 100% 1.1.2.8.1 Install N & S LO Mounts on SMT membrane Tue 4/4/06 Wed 4/12/06 $5,035.20

81 100% 1.1.2.8.2 Prepare long rails in S gap Wed 4/5/06 Thu 4/13/06 $839.20

82 100% 11283 Install Long LO Installation Tool on S rails & Check Deflections Wed 4/5/06 Fri 4/14/06 $839.20

83 100% 11284 Remove Brunson from N Gap, prepare stages in N gap Wed 4/5/06 Mon 4/17/06 $839.20

84 0% 1.1.2.85 Synchronization Contingency Wed 4/5/06 Mon 4/17/06 $0.00

85 100% 1.1.2.8.6 Tooling & Mounts ready for LO Insertion Wed 4/5/06 Mon 4/17/06 $0.00

86 100% 1.1.2.9 Insert LO in SMT & Install Junction Card Mounts Fri 4/7/06 Wed 4/19/06 $3,356.80

87 100% 1.1.291 Draw LO into Runlla SMT Thu 4/6/06 Tue 4/18/06 $1,678.40

88 100% 1.1.29.2 Install N & S Junction Card Mounts on SMT membrane Fri 4/7/06 Wed 4/19/06 $1,678.40

89 100% 1.1.2.9.3 LO Mechanical Installation Complete Fri 4/7/06 Wed 4/19/06 $0.00

90 58% 1.1.2.10 Install Be Beampipe, Junction Cards, Connect LO & Test Tue 5/2/06 Thu 5/11/06 $13,616.20

91 100% 1.1.2.10.1 Install Be Beampipe into LO, Remove tooling from N Gap Mon 4/10/06 Thu 4/20/06 $839.20

92 100% 1.1.2.10.2 Measure Capacitance between Beampipe and LO Mon 4/10/06 Thu 4/20/06 $0.00

93 100% 1.1.2.10.3 Connect and leak test LO cooling manifold Tue 4/11/06 Mon 4/24/06 $419.60

94 100% 1.1.2.104 Install Junction Cards, TempMon Cards, Connect LO Electrically Wed 4/19/06 Fri 4/28/06 $7,014.80

95 100% 1.1.2.10.5 Connect LVPS to LO Wed 3/15/06 Tue 4/25/06 $377.20

96 100% 1.1.2.10.6 Power Outage at DAB Sat 4/1/06 Mon 4/24/06 $0.00

97 0% 1.1.2.10.7 30 Minute Power Outage at DAB Mon 4/24/06 Mon 4/24/06 $0.00

98 0% 1.1.2.10.8 Begin technical commissioning of LO Silicon Tue 5/2/06 Thu 5/11/06 $0.00

99 100% 1.1.2.10.9 Weld EC Beampipe stubs Thu 4/20/06 Mon 5/1/06 $1,069.00

100 100% 1.1.2.10.10 Connect Spools to Be pipe, leakcheck, disconnect & retract EC pi Wed 4/26/06 Wed 5/3/06 $3,896.40

101 0% 1.1.2.10.11 Runllb Be Beampipe Installed, Layer 0 Cabled Wed 4/26/06 Wed 5/3/06 $0.00

102 50% 1.1.2.11 Install Inner H-disks Wed 5/3/06 Tue 5/9/06 $6,094.00

103 50% 1.1.211.1 Install and Cable H-disks, Connect Cooling Lines Wed 5/3/06 Tue 5/9/06 $6,094.00

104 0% 1.1.2.11.2 H-disks Installed Wed 5/3/06 Tue 5/9/06 $0.00

105 0% 1.1.2.12 Make Up Inner Beampipes, Cool Silicon Mon 5/8/06 Fri 5/12/06 $2,747.40

106 0% 1.1.2.12.1 Install beampipe supports, make EC/Be pipe joints Thu 5/4/06 Wed 5/10/06 $1,448.60

107 0% 1.1.2.12.2 Install H-disk insulation & Tedlar Membranes Fri 5/5/06 Thu 5/11/06 $839.20

108 0% 1.1.2.12.3 Cool Silicon Mon 5/8/06 Fri 5/12/06 $459.60
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109 0% 1.1.2.12.4 Silicon Cold and Ready for Technical Commissioning Mon 5/8/06 Fri 5/12/06 $0.00

110 0% 1.1.2.13 Complete Technical commissioning of Runllb Silicon Fri 5/12/06 Thu 5/18/06 $0.00

111 0% 1.1.2.13.1 Demonstrate Full Operability of all Channels from Control Room Fri 5/12/06 Thu 5/18/06 $0.00

112 0% 1.1.2.13.2 Technical Commissioning of Silicon Completed Fri 5/12/06 Thu 5/18/06 $0.00

113 0% 1.1.2.14 Make Up Outer Beampipes, Leakcheck Thu 5/18/06 Thu 5/25/06 $6,044.60

114 0% 1.1.2.14.1 Remove gap hardware, Close EC's, EF's, Remove Long LO Tool { Sat 5/13/06 Fri 5/19/06 $1,988.20

115 0% 1.1.2.14.2 Install SNEG pipes, leakcheck pipe assembly Tue 5/16/06 Tue 5/23/06 $1,838.40

116 0% 1.1.2.14.3 Activate SNEG's Thu 5/18/06 Thu 5/25/06 $229.80

117 0% 1.1.2.144 Open EF's, Install BLM's Wed 5/17/06 Wed 5/24/06 $1,988.20

118 0% 1.1.2.15 Close and Survey Detector for Operation Wed 5/31/06 Fri 6/2/06 $6,504.20

119 0% 1.1.2.15.1 Survey EC's Thu 5/18/06 Thu 5/25/06 $919.20

120 0% 1.1.2.15.2 Installation Contingency Thu 5/25/06 Thu 5/25/06 $0.00

121 0% 1.1.2.15.3 Close CF's; close EF's Fri 5/26/06 Tue 5/30/06 $1,988.20

122 0% 1.1.2.15.4 Remove SNEG heaters, install FPD VETOes Fri 5/26/06 Wed 5/31/06 $1,298.80

123 0% 1.1.2.15.5 Extend muon shielding, close clamshells Sat 5/27/06 Tue 5/30/06 $344.70

124 0% 1.1.2.15.6 Survey detector centerbeam ends Tue 5/30/06 Thu 6/1/06 $1,378.80

125 0% 1.1.2.15.7 Test magnet power supplies Wed 5/31/06 Fri 6/2/06 $229.80

126 0% 1.1.2.15.8 Make EF, CF Stickmike survey Wed 5/31/06 Fri 6/2/06 $344.70

127 0% 1.1.2.15.9 Detector Closed for Resumption of Tevatron Wed 5/31/06 Fri 6/2/06 $0.00

128 0% 1.1.2.16 Commission Silicon Online Readout Software Thu 5/25/06 Thu 6/1/06 $0.00

129 0% 1.1.2.16.1 Verify functionality of all SMT software Thu 5/25/06 Thu 6/1/06 $0.00

130 0% 1.1.2.16.2 Silicon System Ready for Physics Commissioning Thu 5/25/06 Thu 6/1/06 $0.00

131 99% 1.1.3 Detector Maintenance and Repair Wed 5/3/06 Mon 5/8/06 $0.00

132 0% 1.1.31 Host Accelerator Conference Tour in CH Tue 5/2/06 Tue 5/2/06 $0.00

133 99% 1.1.3.2 Luminosity Monitor Maintenance Wed 5/3/06 Mon 5/8/06 $0.00

134 100% 1.1.3.21 Uncable Lumiosity Monitors Wed 3/1/06 Wed 3/8/06 $0.00

135 100% 1.1.3.2.2 Dismount Counters Fri 3/3/06 Thu 3/9/06 $0.00

136 100% 11323 Assess Counters Thu 3/16/06 Thu 3/16/06 $0.00

137 100% 1.1.3.24 Rebuild and Repair Counters Thu 4/13/06 Thu 4/13/06 $0.00

138 100% 1.1.3.25 Test Counters Thu 4/20/06 Thu 4/20/06 $0.00

139 100% 1.1.3.26 Reinstall Counters Thu 4/27/06 Tue 5/2/06 $0.00

140 100% 1.1.3.2.7 Test Luminosity Monitor Wed 5/3/06 Mon 5/8/06 $0.00

141 0% 1.1.3.2.8 Luminosity Counter Maintenance Complete Wed 5/3/06 Mon 5/8/06 $0.00

142 69% 114 Run llb Trigger Installation & Technical Commissioning Wed 5/17/06 Tue 5/16/06 $313,679.16

143 68% 1141 Prepare Infrastructure at DAB Fri 4/7/06 Mon 4/10/06 $107,879.20

144 100% 1.14.11 Develop Muon PDT and SFE Mods for CTM Tue 1/17/06 Tue 1/17/06 $107,879.20 100% —
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145 57% 11412 Develop CTM Operating Software-Arizona Mon 4/3/06 Tue 4/4/06 $0.00

146 57% 11413 Develop CTM Operating Software-FNAL Mon 4/3/06 Tue 4/4/06 $0.00

147 100% 1.1.4.1.4 Preliminary Commissioning of L1 CTT elements-Upgrade Tue 5/24/05 Tue 5/24/05 $0.00 100%

148 0% 11415 Preliminary Commissioning of L1 CTM elements-Arizona Fri 4/7/06 Mon 4/10/06 $0.00

149 0% 11416 Preliminary Commissioning of L1 CTM elements-FNAL Fri 4/7/06 Mon 4/10/06 $0.00

150 50% 1.1.4.1.7 Prepare Safety and PORC documentation Mon 1/30/06 Mon 1/30/06 $0.00

151 50% 1.1.4.1.7.1 Prepare PORC for LICTM Crates - FNAL Mon 1/30/06 Mon 1/30/06 $0.00

152 50% 1.1.4.1.7.2 Prepare PORC for LLCTM Crates - UAZ Mon 1/30/06 Mon 1/30/06 $0.00

153 0% 1.1.4.1.73 Trigger Safety and PORC Documentation Completed Mon 1/30/06 Mon 1/30/06 $0.00

154 0% 1.14.18 Trigger Infrastructure Prepared Mon 1/30/06 Mon 1/30/06 $0.00

155 89% 1.1.4.2 Level 1 Calorimeter Trigger Wed 5/10/06 Wed 5/10/06 $29,180.68

156 89% 11421 L1 Cal Installation And Technical Commissioning Wed 5/10/06 Wed 5/10/06 $29,180.68

157 100% 1.1.4.21.1 Final Cal Noise Studies Fri 3/3/06 Wed 3/1/06 $0.00

158 100% 1.1.421.2 Ready to Retire Run 1 L1Cal Trigger Mon 3/6/06 Mon 3/6/06 $0.00

159 100% 1.1.4.2.13 Power Down Racks Mon 3/6/06 Mon 3/6/06 $277.72

160 100% 1.1.4.2.1.4 Restore TFW to Operation Tue 3/7/06 Mon 3/6/06 $0.00

161 100% 1.1.4.2.15 Decable BLS cables from Trigger Crates Tue 3/7/06 Tue 3/14/06 $0.00

162 100% 1.1.4.2.1.6 Prepare Trigger Racks for Access Mon 3/6/06 Wed 3/8/06 $668.60

163 100% 114217 Disconnect Water from Racks Tue 3/7/06 Thu 3/9/06 $240.00

164 100% 1.1.4.2.1.8 Remove Twist and Flat cable and Rack Monitor Cabling Mon 3/6/06 Wed 3/15/06 $334.30

165 100% 1.1.4.2.1.9 Remove Boards from Trigger Crates Mon 3/6/06 Fri 3/17/06 $454.30

166 100% 1.14.2.1.10 Remove Air Handling System from top of Racks Tue 3/7/06 Fri 3/10/06 $919.20

167 100% 1142111 Remove AC Distribution from Racks Mon 3/6/06 Thu 3/23/06 $277.72

168 100% 1142112 Cut DC Cables and Remove Power Supplies from Racks Tue 3/7/06 Mon 3/20/06 $668.60

169 100% 1.1.4.2.1.13 Remove Trigger Crates from Racks Tue 3/7/06 Thu 3/23/06 $997.72

170 100% 1.1.4.2.1.14 Disconnect and drain Tygon Tubing in Floor Wed 3/8/06 Thu 3/16/06 $919.20

171 100% 1.14.21.15 Complete Clean-out of Trigger Racks Thu 3/9/06 Wed 3/29/06 $1,995.44

172 100% 1.1.42.1.16 L1Cal Trigger Rack Clean-out Complete Thu 3/9/06 Wed 3/29/06 $0.00

173 100% 1.1.4.21.17 Sidewalk Testing Complete Mon 3/20/06 Thu 3/23/06 $0.00

174 60% 1.14.2.1.18 Remove and Pack Sidewalk Crates for Moving Mon 3/20/06 Wed 3/29/06 $0.00

175 100% 1.1.4.2.1.19 Install Hardware, plumbing, and sensors in MCH1 Racks Fri 3/10/06 Fri 3/31/06 $1,337.20

176 100% 1.1.4.2.1.20 Connect Tygon Lines to new Rack Manifolds Wed 3/15/06 Mon 4/3/06 $3,676.80

177 100% 1.1.4.2.1.21 Install New Heat Exchangers in active racks Wed 3/15/06 Wed 4/5/06 $2,990.88

178 100% 1.1.4.2.1.22 Install RMI's, Pulizzzi's, RM's in Trigger Racks Fri 3/10/06 Mon 4/10/06 $1,035.44

179 100% 1.14.21.23 Install Smoke sensors in Active Racks; Connects and Tests ! Mon 3/20/06 Thu 4/13/06 $3,106.32

180 0% 1.1.4.2.1.24 L1Cal Racks Ready for Installation of Trigger Componen Mon 3/20/06 Thu 4/13/06 $0.00
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181 100% 1.1.4.2.1.25 Install Patch Panels Mon 3/20/06 Tue 4/18/06 $4,141.76

182 100% 1.14.2.1.26 Install Crates from Sidewalk Test Stand Fri 3/24/06 Fri 4/21/06 $2,588.60

183 100% 1.1.4.2.1.27 Verify power supply operation Fri 3/24/06 Mon 4/24/06 $0.00

184 100% 1.1.42.1.28 Reconnect BLS cables Sun 4/16/06 Mon 5/1/06 $0.00

185 0% 1.14.2.1.29 Connect Pleated Foil Cables Tue 5/9/06 Thu 5/4/06 $2,070.88

186 100% 1.1.4.2.1.33 Delivery of LVDS Cables from Gore Tue 4/25/06 NA $0.00

187 25% 1.1.4.2.1.30 Connect LVDS Cables Wed 5/3/06 Tue 5/9/06 $0.00

188 20% 1142131 Reinstall rack doors and perform final safety system tests Wed 5/10/06 Wed 5/10/06 $480.00

189 0% 1.1.4.2.1.32 L1 Cal Ready for Technical Commissioning Wed 5/10/06 Wed 5/10/06 $0.00

190 99% 1.1.4.3 Level 1 Calorimeter Track Matching Mon 1/30/06 Mon 1/30/06 $0.00

191 99% 11431 L1 Cal/Trk Match Installation Mon 1/30/06 Mon 1/30/06 $0.00

192 100% 114311 Install Production L1 CTM electronics in MCH Fri 10/14/05 Fri 10/14/05 $0.00

193 0% 1.143.1.2 L1 Cal/Track Match Installed in MCH Mon 1/30/06 Mon 1/30/06 $0.00

194 83% 1.1.4.4 Modify Muon Pipeline Depth Mon 5/1/06 Fri 4/28/06 $22,528.00

195 100% 11441 Remove Muon PDT front ends Mon 4/17/06 Tue 3/14/06 $0.00

196 87% 1.1.44.2 Modify Muon PDT front ends Fri 4/21/06 Wed 4/19/06 $7,440.00

197 62% 1.1.443 Reinstall Muon PDT front ends Mon 5/1/06 Fri 4/28/06 $0.00

198 0% 11444 Muon Mods Complete Mon 5/1/06 Fri 4/28/06 $0.00

199 88% 1.1.4.5 L1 Central Track Trigger Wed 5/17/06 Tue 5/16/06 $20,077.00

200 88% 11451 Installation And Technical Commissioning Wed 5/17/06 Tue 5/16/06 $20,077.00

201 100% 114511 Check L1CalTrk Cables Sun 3/5/06 Thu 3/9/06 $0.00

202 100% 1.1.45.1.2 Pull 48VDC cables from PW to PC Wed 3/1/06 Mon 4/3/06 $428.60

203 100% 1.1.45.1.3 Retract Mixer Cables Thu 3/9/06 Fri 3/10/06 $0.00

204 100% 114514 Uncable DFEA Crates Fri 3/10/06 Fri 3/10/06 $754.40

205 100% 1.1.45.15 Remove DFEA Crates Mon 3/13/06 Mon 3/13/06 $754.40

206 100% 1.145.1.6 DFEA Crates Extracted Mon 3/13/06 Mon 3/13/06 $0.00

207 100% 1.1.45.1.7 Replace Sequencer Heat Exchangers in PC0O3 and PC04 Tue 3/14/06 Fri 3/24/06 $857.20

208 100% 1.1.45.1.8 Replace Mixer Cable Routing Tubes Thu 3/16/06 Thu 3/30/06 $960.00

209 100% 1.1.45.1.9 Install DFE2 Crates in PC03 and PC04 Mon 3/13/06 Thu 3/30/06 $428.60

210 100% 1.1.45.1.10 Connect 48VDC Cables to DFEB crates Mon 3/20/06 Wed 4/5/06 $428.60

211 100% 1145111 Re-run Mixer Cables to DFEA subrack Tue 3/21/06 Mon 4/3/06 $0.00

212 100% 1.1451.12 Install DFEB Boards, and Cables Tue 4/25/06 Tue 4/4/06 $9,807.20

213 0% 1.1.45.1.13 L1CTT Installation Complete Tue 4/25/06 Tue 4/4/06 $0.00

214 100% 1.1451.14 Debug all Inputs Tue 4/18/06 Wed 4/26/06 $5,658.00

215 70% 1.1451.15 Verify Outputs Tue 5/9/06 Wed 5/17/06 $0.00

216 0% 1.1.45.1.16 Check Trigger Functionality Wed 5/17/06 Wed 5/17/06 $0.00
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ID  |% Comple WBS Task Name Finish Baseline Finish | FNAL Labor Cost$ | 12/19 [ 12/26 [ 1/2 | 19 [ 1/16
217 0% 1.1.452 L1CTT Technical Commissioning Complete Wed 5/17/06 Wed 5/17/06 $0.00
218 96% 1.1.4.6 Level 2 Beta Processors Wed 3/29/06 Fri 3/31/06 $0.00
219 100% 1.1.4.6.1 Verify Assembled Processors Wed 12/14/05 Wed 12/14/05 $0.00
220 100% 1146.1.1 Cut Code Release for new Hardware Mon 10/31/05 Mon 10/31/05 $0.00
221 100% 1.1.4.6.1.2 Online Code Support/Development Wed 12/14/05 Wed 12/14/05 $0.00
222 100% 1.1.4.6.1.3 Verify Processor Assemblies -- UVA Mon 11/21/05 Mon 11/21/05 $0.00
223 100% 1.1.46.1.4 Verify Processor Assemblies -- ORS Mon 11/21/05 Mon 11/21/05 $0.00
224 0% 1.146.2 L2 Beta Installation Wed 3/29/06 Fri 3/31/06 $0.00
225 0% 1.1.46.2.1 Install boards in L2 Trigger Wed 3/29/06 Fri 3/31/06 $0.00
226 0% 1.14.6.3 Level 2 Beta Installed Wed 3/29/06 Fri 3/31/06 $0.00
227 10% 1.1.4.7 L2 Silicon Track Trigger Upgrade Tue 4/18/06 Fri 4/21/06 $3,125.88
228 10% 11471 L2 STT Installation Tue 4/18/06 Fri 4/21/06 $3,125.88
229 0% 1.1.4.7.1.1 STT Module Install Tue 4/11/06 Fri 4/14/06 $0.00
230 0% 114712 VTM Install Tue 4/18/06 Fri 4/21/06 $0.00
231 0% 1.1.4.7.13 TFC Module Install Tue 4/18/06 Fri 4/21/06 $0.00
232 8% 114714 Splitters Install Mon 12/19/05 Mon 12/19/05 $1,505.38
233 100% 1.1.4.7.1.5 Fibers Install Wed 12/28/05 Wed 12/28/05 $1,620.50
234 0% 1.1.4.7.1.6 L2 STT Hardware Installed Tue 4/18/06 Fri 4/21/06 $0.00
235 0% 1.15 Trigger Upgrade Ready for Resumption of Tevatron Wed 5/17/06 Tue 5/16/06 $0.00
236 0% 116 Run Ilb Detector Ready for Resumption of Tevatron Wed 5/31/06 Fri 6/2/06 $0.00
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